



**Contract Change Order Summary – Roadway Engineering and  
Construction Corporation**

Evans Park Design and Construction  
(CIP No. 17-01)

Contract Change Order No.	Description	Date Approved	Additional Time	Amount	Percent
001	R&R AC and Sidewalk Repair	12/4/23	5 days	\$8,820	1.89%
Totals			5 days	\$8,820	1.89%

Original Contract Amount: \$466,042.00

Total Change Order Amount: \$8,820.00

Revised Contract Amount: \$474,862.00