

Contract Change Order Summary

McCall Boulevard Resurfacing from Encanto Drive to Antelope Road
CIP 21-13

CCO #	Description	Amount	%	Additional Time	Date Approved
1	Updated bid items to reflect actual quantities used	\$ (33,058.40)	-2.68%	0	May 2022
Totals		\$ (33,058.40)	-2.68%	0	

Original Contract Amount:	\$1,232,866.50
Total Change Order Amount:	(\$33,058.40)
Revised Contract Amount:	\$1,199,808.10