



CITY OF MENIFFEE  
CONTRACT CHANGE ORDER NO. 001

DATE: 9/20/2022

PROJECT DESCRIPTION: CIP 22-05: MENIFFEE COUNCIL CHAMBERS AUDIO VISUAL (AV) SYSTEM IMPROVEMENTS

PROJECT NO: CIP 22-05 PURCHASE ORDER NO: 03539

CONTRACTOR: SKY TECHNOLOGY SOLUTIONS

DESCRIPTION OF CHANGES AND/OR EXTRA WORK:

The Contractor is hereby directed to make the herein described changes from the plans and specifications and/or perform the following described work not included in the Plans and Specifications for this project.

ITEM	DESCRIPTION	U/M	QUANTITY	UNIT PRICE	TOTAL
1	No additional scope or compensation only term is being extended. (See below)				\$0.00
2					
3					
4					
5					
6					
7					
8					
TOTAL ESTIMATED PRICE FOR THIS CHANGE ORDER:					\$0.00

This document shall become an amendment to the Contract and all provisions of the Contract will apply hereto. This Change Order constitutes a complete and final resolution of all claims of the Contract for additional time or additional compensation related to or affected by work that is the subject of this Change Order. Quantities of items other than Lump Sum are not to exceed the amounts indicated.

JUSTIFICATION: (Be specific on each item. Attach supporting documents as necessary)

Change Order #1 for additional 60 days.

60 additional Working Days will be required to perform this work.



CITY OF MENIFEE  
CONTRACT CHANGE ORDER NO. 001

CONTRACT VARIANCE SUMMARY

CCO #	Description	Amount	%	Additional Time	Date Approved
1	Various (See detail)		0.00%	60	9/20/2022
Totals		\$0.00	0.00%	60	

Original Contract Amount:	\$22,650.08
Previous Change Order Amounts:	\$0.00
Current Change Order Amount:	\$0.00
Revised Contract Amount:	\$22,650.08

Date Started:	October 12, 2021
Original Completion Date:	June 30, 2022
Additional Time (Working Days)	60
Revised Completion Date:	August 29, 2022

AUTHORIZATION BY CITY:

Recommended for approval by:

DocuSigned by:  
Ron Puccinelli, Chief Information Officer Date: 10/13/2022  
Ron Puccinelli  
Chief Information Officer

DocuSigned by:  
Michelle Sarkissian Date: 10/3/2022  
Michelle Sarkissian  
IT Manager

Approved by:

DocuSigned by:  
Armando C. Villa Date: 10/14/2022  
Armando C. Villa  
City Manager

ACCEPTANCE BY CONTRACTOR:

We, the undersigned Contractor, have given careful consideration to the above described changes and/or extra work and hereby agree that said work is a supplement to the contract and all provisions will apply hereto.

Accepted by: Nathan Huynh, R/CDD  
Signature  
Nathan Huynh  
Please print name and title

Date: 9/20/2022