



Contract Change Order Summary – Construction H

Lyle Marsh Permanent Park Restroom

(CIP No. 21-18)

Contract Change Order No.	Description	Date Approved	Additional Time	Amount	Percent
001	Sewer line trench flooding due to irrigation	5/3/23	0 days	\$3,502.30	1.81%
002	Additional Required Materials	5/3/23	0 days	\$4,450	2.31%
Totals			0 days	\$7,951.30	4.12%

Original Contract Amount: \$192,950.00

Total Change Order Amount: \$7,951.30

Revised Contract Amount: \$200,901.30