

**AMENDMENT NO. 2 TO
AGREEMENT BETWEEN TR DESIGN GROUP, INC.
AND THE CITY OF MENIFEE FOR CIP 21-03 FIRE STATION NO. 68 IMPROVEMENTS
PROJECT- ARCHITECTURAL & ENGINEERING SERVICES**

This is Amendment No. 2 ("Amendment No. 2") to that certain Professional Services Agreement ("Agreement") made on **December 18, 2020**, between the City of Menifee ("City") and **TR DESIGN GROUP, INC.** ("Consultant") for **CIP 21-03 FIRE STATION NO. 68 IMPROVEMENTS PROJECT- ARCHITECTURAL & ENGINEERING SERVICES** which Amendment No. 2 is made and entered into on _____, **2022** to modify the term as indicated below:

1. Capitalized terms used but not defined in this Amendment No. 2 shall have the meanings ascribed to them in the Agreement.
2. Section 1.1, "Term of Services" is amended to read as follows:

1.1 Term of Services. The term of this Agreement shall begin on the **DECEMBER 18, 2020** and shall end on **JUNE 30, 2023** unless the term of the Agreement is otherwise terminated or extended as provided for in Section 8. The time provided to Consultant to complete the services required by this Agreement shall not affect the City's right to terminate the Agreement, as provided for in Section 8.
3. All other terms and conditions of the Agreement remain in full force and effect.
4. This Amendment No. 2 may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

CITY OF MENIFEE

TR DESIGN GROUP, INC.

Armando G. Villa, City Manager

Thomas Riggle, President

Attest:

Thomas Riggle, Secretary

Stephanie Roseen, Acting City Clerk

Approved as to Form:

Jeffrey T. Melching, City Attorney

