

PACIFIC PARK				MARINA LANDSCAPE, INC.																					
Activity ID	Activity Name	Start	Finish	2022												2023									
				Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
PACPARK PACIFIC PARK		09-Mar-22	19-Apr-23	19-Apr-23, PACPARK PACIFIC PARK																					
	A0001	Submittals to L.A. - Irrigation, Controller, Booster Pump	09-Mar-22	15-Jul-22	Submittals to L.A. - Irrigation, Controller, Booster Pump																				
	A0002	Submittals to L.A. - BBQ Grill	15-Mar-22	15-Jul-22	Submittals to L.A. - BBQ Grill																				
	A0003	Submittals to L.A. - Bike Rack, Bench, Trash Receptacle	15-Mar-22	15-Jul-22	Submittals to L.A. - Bike Rack, Bench, Trash Receptacle																				
	A0005	Submittals to L.A. - Bollards	15-Mar-22	15-Jul-22	Submittals to L.A. - Bollards																				
	A0006	Submittals to L.A. - Drinking Fountain & Hose Bib	15-Mar-22	15-Jul-22	Submittals to L.A. - Drinking Fountain & Hose Bib																				
	A0007	Submittals to L.A. - Park Sign & Hot Coal Container	15-Mar-22	15-Jul-22	Submittals to L.A. - Park Sign & Hot Coal Container																				
	A0008	Submittals to L.A. - Pet Waste Station	15-Mar-22	15-Jul-22	Submittals to L.A. - Pet Waste Station																				
	A0009	Submittals to L.A. - Picnic Table	15-Mar-22	15-Jul-22	Submittals to L.A. - Picnic Table																				
	A0010	Submittals to L.A. - Recycled Water Sign	15-Mar-22	15-Jul-22	Submittals to L.A. - Recycled Water Sign																				
	A0011	Submittals to L.A. - Shade Structure	15-Mar-22	19-Jul-22	Submittals to L.A. - Shade Structure																				
	A0012	Submittals to L.A. - Basketball Accessories & Tennis Court	15-Mar-22	19-Jul-22	Submittals to L.A. - Basketball Accessories & Tennis Court																				
	A0013	Submittals to L.A. - Play Equipment	15-Mar-22	19-Jul-22	Submittals to L.A. - Play Equipment																				
	A0014	Submittals to L.A. - Fencing	17-Mar-22	15-Jul-22	Submittals to L.A. - Fencing																				
	A0015	Submittals to L.A. - Storm Drain & Water Line	17-Mar-22	30-Jun-22	Submittals to L.A. - Storm Drain & Water Line																				
	A0016	Submittals to L.A. - Planting Accessory	26-Apr-22	19-Jul-22	Submittals to L.A. - Planting Accessory																				
	A0017	Submittals to L.A. - Base Material	16-May-22	19-Jul-22	Submittals to L.A. - Base Material																				
	A0018	Submittals to L.A. - Restroom Facility (NOT SUBMITTED YET)	10-Aug-22		Submittals to L.A. - Restroom Facility (NOT SUBMITTED YET)																				
	A0019	Submittals from L.A. to City - Irrigation, Controller, Booster Pump (NOT SENT TO CIT	15-Jul-22		Submittals from L.A. to City - Irrigation, Controller, Booster Pump (NOT SENT TO CITY)																				
	A0020	Submittals from L.A. to City - Bike Rack, Bench, Trash Receptacle (PEND. CITY APP	18-Jul-22		Submittals from L.A. to City - Bike Rack, Bench, Trash Receptacle (PEND. CITY APPROVAL)																				
	A0021	Submittals from L.A. to City - Bollards (PEND. CITY APPROVAL)	18-Jul-22		Submittals from L.A. to City - Bollards (PEND. CITY APPROVAL)																				
	A0022	Submittals from L.A. to City - Drinking Fountain & Hose Bib (PEND. CITY APPROVAL	18-Jul-22		Submittals from L.A. to City - Drinking Fountain & Hose Bib (PEND. CITY APPROVAL)																				
	A0023	Submittals from L.A. to City - Park Sign & Hot Coal Container (PEND. CITY APPROVAL	18-Jul-22		Submittals from L.A. to City - Park Sign & Hot Coal Container (PEND. CITY APPROVAL)																				
	A0024	Submittals from L.A. to City - Pet Waste Station (PEND. CITY APPROVAL)	18-Jul-22		Submittals from L.A. to City - Pet Waste Station (PEND. CITY APPROVAL)																				
	A0025	Submittals from L.A. to City - Picnic Table (PEND. CITY APPROVAL)	18-Jul-22		Submittals from L.A. to City - Picnic Table (PEND. CITY APPROVAL)																				
	A0026	Submittals from L.A. to City - Recycled Water Sign (PEND. CITY APPROVAL)	18-Jul-22		Submittals from L.A. to City - Recycled Water Sign (PEND. CITY APPROVAL)																				
	A0027	Submittals from L.A. to City - Shade Structure (PEND. CITY APPROVAL)	19-Jul-22		Submittals from L.A. to City - Shade Structure (PEND. CITY APPROVAL)																				
	A0028	Submittals from L.A. to City - Basketball & Tennis Court (PEND. CITY APPROVAL)	19-Jul-22		Submittals from L.A. to City - Basketball & Tennis Court (PEND. CITY APPROVAL)																				
	A0029	Submittals from L.A. to City - Play Equipment (PEND. CITY APPROVAL)	19-Jul-22		Submittals from L.A. to City - Play Equipment (PEND. CITY APPROVAL)																				
	A0030	Submittals from L.A. to City - BBQ Grill (PEND. CITY APPROVAL)	18-Jul-22		Submittals from L.A. to City - BBQ Grill (PEND. CITY APPROVAL)																				
	A0031	Submittals from L.A. to City - Fencing (PEND. CITY APPROVAL)	15-Jul-22		Submittals from L.A. to City - Fencing (PEND. CITY APPROVAL)																				
	A0032	Submittals from L.A. to City - Storm Drain & Water Line (PEND. CITY APPROVAL)	30-Jun-22		Submittals from L.A. to City - Storm Drain & Water Line (PEND. CITY APPROVAL)																				
	A0033	Submittals from L.A. to City - Planting Accessory (PEND. CITY APPROVAL)	19-Jul-22		Submittals from L.A. to City - Planting Accessory (PEND. CITY APPROVAL)																				
	A0034	Submittals from L.A. to City - Base Material (PEND. CITY APPROVAL)	19-Jul-22		Submittals from L.A. to City - Base Material (PEND. CITY APPROVAL)																				
	A0099	Grade Certifications (LENNAR)	20-Jul-22	22-Jul-22	Grade Certifications (LENNAR)																				
	A0100	Order Drainage Material	06-Jul-22	06-Jul-22	Order Drainage Material																				
	A0101	Drainage Material Delivered	01-Aug-22	01-Aug-22	Drainage Material Delivered																				
	A1000	Mobilization	01-Aug-22		Mobilization, 01-Aug-22																				
	A1001	Procure Permits (LENNAR)	20-Jul-22	01-Aug-22	Procure Permits (LENNAR)																				
	A1002	Surveying - Sewer & Storm Drain (LENNAR)	26-Jul-22	28-Jul-22	Surveying - Sewer & Storm Drain (LENNAR)																				
	A1003	Sewer Installation	02-Aug-22*	26-Aug-22	Sewer Installation																				
	A1004	Storm Drain Installation	02-Aug-22	27-Sep-22	Storm Drain Installation																				
	A1005	Surveying - Domestic Water Line	09-Aug-22	11-Aug-22	Surveying - Domestic Water Line																				
	A1006	Domestic Water Line	21-Sep-22*	26-Sep-22	Domestic Water Line																				
	A1007	Surveying - All Flatwork Areas	26-Sep-22*	29-Sep-22	Surveying - All Flatwork Areas																				
	A1008	Subgrade Cuts	27-Sep-22*	25-Oct-22	Subgrade Cuts																				
	A1009	Irrigation Sleeving	24-Oct-22*	04-Nov-22	Irrigation Sleeving																				
	A1010	Surveying - Pilasters & Walls	03-Oct-22*	04-Oct-22	Surveying - Pilasters & Walls																				
	A1011	Pilaster & Wall Installation	24-Oct-22	14-Nov-22	Pilaster & Wall Installation																				
	A1012	PVC Trail Fence Installation - D.G. Path	31-Oct-22*	07-Nov-22	PVC Trail Fence Installation - D.G. Path																				

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

summary

Page 1 of 2

[illegible]