

5. Exhibit of Planning Area 6B Park and Project Construction Schedule

Newport Estates Specific Plan (SP 140)



Conceptual of 5.52 acre Park in Planning area 6B

Planned Amenities:

- Lighted multi-purpose field
- 4 Pickleball courts
- Basketball court
- Covered Playground
- Picnic shelter
- Restroom building



PACIFIC PARK				MARINA LANDSCAPE, INC.																		
Activity ID	Activity Name	Start	Finish	2022												2023						
				Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
📁 PACPARK PACIFIC PARK		09-Mar-22	19-Apr-23	19-Apr-23, PACPARK PACIFIC PARK																		
📁 A0001	Submittals to L.A. - Irrigation, Controller, Booster Pump	09-Mar-22	15-Jul-22	Submittals to L.A. - Irrigation, Controller, Booster Pump																		
📁 A0002	Submittals to L.A. - BBQ Grill	15-Mar-22	15-Jul-22	Submittals to L.A. - BBQ Grill																		
📁 A0003	Submittals to L.A. - Bike Rack, Bench, Trash Receptacle	15-Mar-22	15-Jul-22	Submittals to L.A. - Bike Rack, Bench, Trash Receptacle																		
📁 A0005	Submittals to L.A. - Bollards	15-Mar-22	15-Jul-22	Submittals to L.A. - Bollards																		
📁 A0006	Submittals to L.A. - Drinking Fountain & Hose Bib	15-Mar-22	15-Jul-22	Submittals to L.A. - Drinking Fountain & Hose Bib																		
📁 A0007	Submittals to L.A. - Park Sign & Hot Coal Container	15-Mar-22	15-Jul-22	Submittals to L.A. - Park Sign & Hot Coal Container																		
📁 A0008	Submittals to L.A. - Pet Waste Station	15-Mar-22	15-Jul-22	Submittals to L.A. - Pet Waste Station																		
📁 A0009	Submittals to L.A. - Picnic Table	15-Mar-22	15-Jul-22	Submittals to L.A. - Picnic Table																		
📁 A0010	Submittals to L.A. - Recycled Water Sign	15-Mar-22	15-Jul-22	Submittals to L.A. - Recycled Water Sign																		
📁 A0011	Submittals to L.A. - Shade Structure	15-Mar-22	19-Jul-22	Submittals to L.A. - Shade Structure																		
📁 A0012	Submittals to L.A. - Basketball Accessories & Tennis Court	15-Mar-22	19-Jul-22	Submittals to L.A. - Basketball Accessories & Tennis Court																		
📁 A0013	Submittals to L.A. - Play Equipment	15-Mar-22	19-Jul-22	Submittals to L.A. - Play Equipment																		
📁 A0014	Submittals to L.A. - Fencing	17-Mar-22	15-Jul-22	Submittals to L.A. - Fencing																		
📁 A0015	Submittals to L.A. - Storm Drain & Water Line	17-Mar-22	30-Jun-22	Submittals to L.A. - Storm Drain & Water Line																		
📁 A0016	Submittals to L.A. - Planting Accessory	26-Apr-22	19-Jul-22	Submittals to L.A. - Planting Accessory																		
📁 A0017	Submittals to L.A. - Base Material	16-May-22	19-Jul-22	Submittals to L.A. - Base Material																		
📁 A0018	Submittals to L.A. - Restroom Facility (NOT SUBMITTED YET)	10-Aug-22		Submittals to L.A. - Restroom Facility (NOT SUBMITTED YET)																		
📁 A0019	Submittals from L.A. to City - Irrigation, Controller, Booster Pump (NOT SENT TO CIT	15-Jul-22		Submittals from L.A. to City - Irrigation, Controller, Booster Pump (NOT SENT TO CITY)																		
📁 A0020	Submittals from L.A. to City - Bike Rack, Bench, Trash Receptacle (PEND. CITY APP	18-Jul-22		Submittals from L.A. to City - Bike Rack, Bench, Trash Receptacle (PEND. CITY APPROVAL)																		
📁 A0021	Submittals from L.A. to City - Bollards (PEND. CITY APPROVAL)	18-Jul-22		Submittals from L.A. to City - Bollards (PEND. CITY APPROVAL)																		
📁 A0022	Submittals from L.A. to City - Drinking Fountain & Hose Bib (PEND. CITY APPROVAI	18-Jul-22		Submittals from L.A. to City - Drinking Fountain & Hose Bib (PEND. CITY APPROVAL)																		
📁 A0023	Submittals from L.A. to City - Park Sign & Hot Coal Container (PEND. CITY APPROV	18-Jul-22		Submittals from L.A. to City - Park Sign & Hot Coal Container (PEND. CITY APPROVAL)																		
📁 A0024	Submittals from L.A. to City - Pet Waste Station (PEND. CITY APPROVAL)	18-Jul-22		Submittals from L.A. to City - Pet Waste Station (PEND. CITY APPROVAL)																		
📁 A0025	Submittals from L.A. to City - Picnic Table (PEND. CITY APPROVAL)	18-Jul-22		Submittals from L.A. to City - Picnic Table (PEND. CITY APPROVAL)																		
📁 A0026	Submittals from L.A. to City - Recycled Water Sign (PEND. CITY APPROVAL)	18-Jul-22		Submittals from L.A. to City - Recycled Water Sign (PEND. CITY APPROVAL)																		
📁 A0027	Submittals from L.A. to City - Shade Structure (PEND. CITY APPROVAL)	19-Jul-22		Submittals from L.A. to City - Shade Structure (PEND. CITY APPROVAL)																		
📁 A0028	Submittals from L.A. to City - Basketball & Tennis Court (PEND. CITY APPROVAL)	19-Jul-22		Submittals from L.A. to City - Basketball & Tennis Court (PEND. CITY APPROVAL)																		
📁 A0029	Submittals from L.A. to City - Play Equipment (PEND. CITY APPROVAL)	19-Jul-22		Submittals from L.A. to City - Play Equipment (PEND. CITY APPROVAL)																		
📁 A0030	Submittals from L.A. to City - BBQ Grill (PEND. CITY APPROVAL)	18-Jul-22		Submittals from L.A. to City - BBQ Grill (PEND. CITY APPROVAL)																		
📁 A0031	Submittals from L.A. to City - Fencing (PEND. CITY APPROVAL)	15-Jul-22		Submittals from L.A. to City - Fencing (PEND. CITY APPROVAL)																		
📁 A0032	Submittals from L.A. to City - Storm Drain & Water Line (PEND. CITY APPROVAL)	30-Jun-22		Submittals from L.A. to City - Storm Drain & Water Line (PEND. CITY APPROVAL)																		
📁 A0033	Submittals from L.A. to City - Planting Accessory (PEND. CITY APPROVAL)	19-Jul-22		Submittals from L.A. to City - Planting Accessory (PEND. CITY APPROVAL)																		
📁 A0034	Submittals from L.A. to City - Base Material (PEND. CITY APPROVAL)	19-Jul-22		Submittals from L.A. to City - Base Material (PEND. CITY APPROVAL)																		
📁 A0099	Grade Certifications (LENNAR)	20-Jul-22	22-Jul-22	Grade Certifications (LENNAR)																		
📁 A0100	Order Drainage Material	06-Jul-22	06-Jul-22	Order Drainage Material																		
📁 A0101	Drainage Material Delivered	01-Aug-22	01-Aug-22	Drainage Material Delivered																		
📁 A1000	Mobilization	01-Aug-22		Mobilization, 01-Aug-22																		
📁 A1001	Procure Permits (LENNAR)	20-Jul-22	01-Aug-22	Procure Permits (LENNAR)																		
📁 A1002	Surveying - Sewer & Storm Drain (LENNAR)	26-Jul-22	28-Jul-22	Surveying - Sewer & Storm Drain (LENNAR)																		
📁 A1003	Sewer Installation	02-Aug-22*	26-Aug-22	Sewer Installation																		
📁 A1004	Storm Drain Installation	02-Aug-22	27-Sep-22	Storm Drain Installation																		
📁 A1005	Surveying - Domestic Water Line	09-Aug-22	11-Aug-22	Surveying - Domestic Water Line																		
📁 A1006	Domestic Water Line	21-Sep-22*	26-Sep-22	Domestic Water Line																		
📁 A1007	Surveying - All Flatwork Areas	26-Sep-22*	29-Sep-22	Surveying - All Flatwork Areas																		
📁 A1008	Subgrade Cuts	27-Sep-22*	25-Oct-22	Subgrade Cuts																		
📁 A1009	Irrigation Sleeving	24-Oct-22*	04-Nov-22	Irrigation Sleeving																		
📁 A1010	Surveying - Pilasters & Walls	03-Oct-22*	04-Oct-22	Surveying - Pilasters & Walls																		
📁 A1011	Pilaster & Wall Installation	24-Oct-22	14-Nov-22	Pilaster & Wall Installation																		
📁 A1012	PVC Trail Fence Installation - D.G. Path	31-Oct-22*	07-Nov-22	PVC Trail Fence Installation - D.G. Path																		

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

summary

Page 1 of 2

[illegible]