

**AMENDMENT NO. 4 TO
AGREEMENT BETWEEN CIVILPROS
AND THE CITY OF MENIFEE FOR CIP 20-01: BUNDY CANYON ROAD/SCOTT ROAD
WIDENING PROJECT PROFESSIONAL ENGINEERING SERVICES**

This is Amendment No. 4 ("Amendment No. 4") to that certain Professional Services Agreement ("Agreement") made on **September 18, 2019**, between the City of Menifee ("City") and **CIVILPROS** ("Consultant") for **CIP 20-01: BUNDY CANYON ROAD/SCOTT ROAD WIDENING PROJECT PROFESSIONAL ENGINEERING SERVICES** which Amendment No. 4 is made and entered into on October 19, **2022** to modify the term as indicated below:

1. Capitalized terms used but not defined in this Amendment No. 4 shall have the meanings ascribed to them in the Agreement.
2. Section 1.1, "Term of Services" is amended to read as follows:

1.1 Term of Services. The term of this Agreement shall begin on the **SEPTEMBER 18, 2019** and shall end on **DECEMBER 31, 2024** unless the term of the Agreement is otherwise terminated or extended as provided for in Section 8. The time provided to Consultant to complete the services required by this Agreement shall not affect the City's right to terminate the Agreement, as provided for in Section 8.

3. All other terms and conditions of the Agreement remain in full force and effect.
4. This Amendment No. 4 may be executed in multiple counterparts, each of which shall be an original and all of which together shall constitute one agreement.

CITY OF MENIFEE

DocuSigned by:

Armando G. Villa, City Manager

Attest:

DocuSigned by:


Stephanie Roseen, Acting City Clerk


Approved as to Form:

DocuSigned by:

Jeffrey T. Melching, City Attorney

CIVILPROS

DocuSigned by:

Basem Muallem, Vice President

DocuSigned by:

David Berryman, Senior Project Manager