

City Council Chambers
29844 Haun Road
Menifee, CA 92586



Bill Zimmerman, Mayor
Bob Karwin, District 1
Ricky Estrada, District 2
Lesa Sobek, District 3
Dean Deines, District 4

AGENDA

Menifee City Council Regular Meeting Agenda

**Wednesday, September 18, 2024
5:00 PM Closed Session
6:00 PM Regular Meeting**

**Armando G. Villa, City Manager
Jeffrey T. Melching, City Attorney
Sarah Manwaring, City Clerk**

-
- 10.15 Termination of Existing Cooperative Agreement and Execution of Revised Cooperative Agreement with the California Department of Transportation for the Garbani Road / I-215 Interchange Project

RECOMMENDED ACTION

1. Authorize the City Manager to execute a Cooperative Agreement Termination Statement with the California Department of Transportation ("Caltrans") to terminate the existing Cooperative Agreement for the Project Approval and Environmental Document (PA&ED), Plans, Specifications, and Estimate (PS&E), and Right of Way (ROW) phases for the Garbani Road / Interstate 215 Interchange, Capital Improvement Program (CIP) Project No. 20-05 ("Project"); and
2. Approve as to form and authorize the City Manager to execute the necessary documents, including but not limited to a revised Cooperative Agreement, with Caltrans for the PA&ED, PS&E, and ROW phases of work for the Project.



CITY OF MENIFEE

SUBJECT: Termination of Existing Cooperative Agreement and Execution of Revised Cooperative Agreement with the California Department of Transportation for the Garbani Road / I-215 Interchange Project

MEETING DATE: September 18, 2024

TO: Mayor and City Council

PREPARED BY: Carlos Geronimo, Engineering Manager

REVIEWED BY: Nick Fidler, Public Works Director

APPROVED BY: Armando G. Villa, City Manager

RECOMMENDED ACTION

1. Authorize the City Manager to execute a Cooperative Agreement Termination Statement with the California Department of Transportation ("Caltrans") to terminate the existing Cooperative Agreement for the Project Approval and Environmental Document (PA&ED), Plans, Specifications, and Estimate (PS&E), and Right of Way (ROW) phases for the Garbani Road / Interstate 215 Interchange, Capital Improvement Program (CIP) Project No. 20-05 ("Project"); and
2. Approve as to form and authorize the City Manager to execute the necessary documents, including but not limited to a revised Cooperative Agreement, with Caltrans for the PA&ED, PS&E, and ROW phases of work for the Project.

DISCUSSION

Garbani Road is currently a two-lane east-west roadway that intersects with Antelope Road on the east side and Haun Road on the west side of the Interstate 215 (I-215) freeway but does not continue across the freeway or provide freeway access. Because the I-215 bisects the City, traveling between the east and west sides of the City currently requires that motorist's detour approximately one to two miles to reach one of three existing I-215 interchanges located at McCall Boulevard, Newport Road, and Scott Road. Heavy traffic congestion regularly occurs at these existing interchanges and future traffic volumes are expected to exceed the current capacity of the existing interchanges. Due to the current traffic volumes, as well as the absence of east/west connectivity at Garbani Road, the Garbani Road/I-215 Interchange, CIP Project No. 20-05 ("Project") was identified as a priority infrastructure need to support current and expanding development in the area.

On January 17, 2024, the City entered into a Cooperative Agreement (“Original Agreement”) with Caltrans for the PA&ED, PS&E, and ROW phases for the Project. The Original Agreement outlines the responsibilities and roles of each agency for the duration of the Project, from planning through construction, to ensure the City is adhering to Caltrans’ established standards, policies, and requirements. Cooperative agreements are a requirement when agencies propose to develop projects of this magnitude within Caltrans’ ROW.

When the Original Agreement was initially presented to City Council, the Project was funded solely through local funds. In August of 2024, Caltrans notified staff that the Project was selected to receive federal funding for the PA&ED phase in the amount of \$2.2 million through the Community Project Funding/Congressionally Directed Spending (CPFCDs) program. As a result of the City’s opportunity to receive federal funding for the Project, Caltrans now requires revisions to the Original Agreement to incorporate all funding sources into the agreement language.

The Funding Summary section of the attached Revised Cooperative Agreement (“Revised Agreement”) includes an updated table reflecting the addition of the federal CPFCDs funding for the PA&ED phase of the Project. Caltrans requires that the Original Agreement be terminated through a Cooperative Agreement Termination Statement prior to releasing or processing a final Revised Agreement to the City for signature.

In an effort to ensure Project design progress continues in a timely manner, the draft Revised Agreement has been provided for City Council’s consideration to approve “as to form”. No substantial changes are anticipated for the Revised Agreement beyond the insertion of the federal funding into the Funding Summary section stated above. If the Revised Agreement is approved as to form, additional authorization for the City Manager to enter into the final Revised Agreement would further ensure that the Project design work continues in a timely manner.

Execution of the attached Caltrans Cooperative Agreement Termination Statement, and subsequent execution of the final Revised Agreement, is required to receive reimbursement through the CPFCDs program and to streamline progress toward the next phases of design for the Project. Upon full execution of the Revised Agreement, staff would return to a future meeting for City Council consideration to appropriate the CPFCDs funds to the Project.

STRATEGIC PLAN OBJECTIVE

Connectivity and Mobility


FISCAL IMPACT

There is no fiscal impact associated with termination of the Original Agreement or execution of the Revised Agreement with Caltrans.

ATTACHMENTS

1. Project Location Map
2. Cooperative Agreement Termination Statement
3. Draft Revised Cooperative Agreement - Caltrans
4. Original Cooperative Agreement - Caltrans

Garbani Road/I-215 Interchange (CIP 20-05) Project Location Map



**COOPERATIVE AGREEMENT
TERMINATION STATEMENT**

PARTIES agree that Cooperative Agreement 08-1779 (AGREEMENT) and any Amendments to this Agreement are terminated in writing by PARTIES' mutual consent.

The final signature date on this document terminates the AGREEMENT except survival articles.

All survival articles in the AGREEMENT will remain in effect until expired by law, terminated or modified in writing by PARTIES' mutual agreement, whichever occurs first.

SIGNATURES

PARTIES are empowered by the law to enter into this AGREEMENT and have delegated to the undersigned the authority to execute this AGREEMENT on behalf of the respective agencies and covenants to have followed all the necessary legal requirements to validly execute this AGREEMENT.

This AGREEMENT may be executed and delivered in counterparts, and by each PARTY in a separate counterpart, each of which when so executed and delivered shall constitute an original and all of which taken together shall constitute one and the same instrument.

The PARTIES acknowledge that executed copies of this AGREEMENT may be exchanged by facsimile or email, and that such copies shall be deemed to be effective as originals.

**STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION**

CITY OF MENIFEE

By: _____
Catalino A. Pining III
District Director

By: _____
Armando G. Villa
City Manager

Date: _____

Date: _____

COOPERATIVE AGREEMENT COVER SHEET

Work Description

CONSTRUCTION OF A FREEWAY INTERCHANGE, CONSISTING OF AN EAST-WEST OVERHEAD STRUCTURE OVER THE I-215 CONNECTING THE EAST AND WEST SEGMENTS OF GARBANI ROAD, AND THE CONSTRUCTION OF NORTHBOUND AND SOUTHBOUND ON AND OFF RAMP TO THE I-215. THE PROJECT WILL ALSO REALIGN ANTELOPE ROAD TO ACCOMMODATE THE INTERCHANGE, WIDEN THE EAST SEGMENT OF GARBANI ROAD, AND CONSTRUCT A MISSING SECTION OF THE WEST SEGMENT OF GARBANI ROAD BETWEEN HAUN ROAD AND THE I-215

Contact Information

The information provided below indicates the primary contact information for each PARTY to this AGREEMENT. PARTIES will notify each other in writing of any personnel or location changes. Contact information changes do not require an amendment to this AGREEMENT.

CALTRANS

Dalia Alarkan, Project Manager
464 W. Fourth Street
San Bernardino, CA 92401
Office Phone: (909) 746-3554
Email: dalia.alarkan@dot.ca.gov

CITY OF MENIFEE

Carlos Geronimo, Engineering Manager
29844 Haun Road
Menifee, CA 92586
Office Phone: (951) 723-3722
Email: cgeronimo@cityofmenifee.us

Table of Contents

COOPERATIVE AGREEMENT COVER SHEET	1
Work Description.....	1
Contact Information.....	1
CALTRANS	1
CITY OF MENIFEE	1
COOPERATIVE AGREEMENT	4
RECITALS.....	4
RESPONSIBILITIES.....	5
Sponsorship.....	5
Implementing Agency.....	6
Funding.....	7
CALTRANS' Quality Management.....	7
CEQA/NEPA Lead Agency.....	8
Environmental Permits, Approvals and Agreements.....	8
Project Approval and Environmental Document (PA&ED).....	9
California Environmental Quality Act (CEQA).....	9
National Environmental Policy Act (NEPA)	10
Plans, Specifications, and Estimate (PS&E).....	11
RIGHT-OF-WAY.....	12
Schedule.....	14
Additional Provisions	14
Standards	14
Noncompliant Work	14
Qualifications	14
Consultant Selection.....	15
Encroachment Permits.....	15
Protected Resources.....	15
Disclosures	15
Hazardous Materials.....	15
Claims.....	16

Accounting and Audits	17
Interruption of Work.....	18
Penalties, Judgments and Settlements	18
Project Files	18
GENERAL CONDITIONS.....	18
Venue	18
Exemptions	19
Indemnification.....	19
Non-parties.....	19
Ambiguity and Performance	20
Defaults.....	20
Dispute Resolution.....	20
Prevailing Wage.....	20
FUNDING SUMMARY	22
Funding	24
Invoicing and Payment	25
Project Approval and Environmental Document (PA&ED)	25
Plans, Specifications, and Estimate (PS&E)	25
Right-of-Way (R/W) Support.....	25
Right-of-Way (R/W) Capital.....	25
SIGNATURES.....	26

COOPERATIVE AGREEMENT

This AGREEMENT, executed on and effective from _____, is between the State of California, acting through its Department of Transportation, referred to as CALTRANS, and:

City of Menifee, a body politic and municipal corporation or chartered city of the State of California, referred to hereinafter as City.

An individual signatory agency in this AGREEMENT is referred to as a PARTY. Collectively, the signatory agencies in this AGREEMENT are referred to as PARTIES.

RECITALS

1. PARTIES are authorized to enter into a cooperative agreement for improvements to the State Highway System (SHS) per the California Streets and Highways Code, Sections 114 and 130.
2. For the purpose of this AGREEMENT, *CONSTRUCTION OF A FREEWAY INTERCHANGE, CONSISTING OF AN EAST-WEST OVERHEAD STRUCTURE OVER THE I-215 CONNECTING THE EAST AND WEST SEGMENTS OF GARBANI ROAD, AND THE CONSTRUCTION OF NORTHBOUND AND SOUTHBOUND ON AND OFF RAMPS TO THE I-215. THE PROJECT WILL ALSO REALIGN ANTELOPE ROAD TO ACCOMMODATE THE INTERCHANGE, WIDEN THE EAST SEGMENT OF GARBANI ROAD, AND CONSTRUCT A MISSING SECTION OF THE WEST SEGMENT OF GARBANI ROAD BETWEEN HAUN ROAD AND THE I-215*, will be referred to hereinafter as PROJECT. The PROJECT scope of work is defined in the project initiation and approval documents (e.g. Project Study Report, Design Engineering Evaluation Report, or Project Report).
3. [On February 28th, 2024 PARTIES entered into Agreement 08-1779](#) CONSTRUCTION OF A FREEWAY INTERCHANGE, CONSISTING OF AN EAST-WEST OVERHEAD STRUCTURE OVER THE I-215 CONNECTING THE EAST AND WEST SEGMENTS OF GARBANI ROAD, AND THE CONSTRUCTION OF NORTHBOUND AND SOUTHBOUND ON AND OFF RAMPS TO THE I-215. THE PROJECT WILL ALSO REALIGN ANTELOPE ROAD TO ACCOMMODATE THE INTERCHANGE, WIDEN THE EAST SEGMENT OF GARBANI ROAD, AND CONSTRUCT A MISSING SECTION OF THE WEST SEGMENT OF GARBANI ROAD BETWEEN HAUN ROAD AND THE I-215. ("AGREEMENT 08-1779")
4. [PARTIES have agreed to enter into this AGREEMENT to replace AGREEMENT 08-1779 to complete the work and convert the Quality Management Assessment \(QMA\) only agreement within AGREEMENT 08-1779 by adding the funding summary for financial obligations to define roles and responsibilities.](#)
5. All obligations and responsibilities assigned in this AGREEMENT to complete the following PROJECT COMPONENTS will be referred to hereinafter as WORK:

- PROJECT APPROVAL AND ENVIRONMENTAL DOCUMENT (PA&ED)
- PLANS, SPECIFICATIONS, AND ESTIMATE (PS&E)
- RIGHT-OF-WAY (R/W)

Each PROJECT COMPONENT is defined in the CALTRANS Workplan Standards Guide as a distinct group of activities/products in the project planning and development process.

6. The term AGREEMENT, as used herein, includes this document and any attachments, exhibits, and amendments.

This AGREEMENT is separate from and does not modify or replace any other cooperative agreement or memorandum of understanding between the PARTIES regarding the PROJECT.

PARTIES intend this AGREEMENT to be their final expression that supersedes any oral understanding or writings pertaining to the WORK. The requirements of this AGREEMENT will preside over any conflicting requirements in any documents that are made an express part of this AGREEMENT.

If any provisions in this AGREEMENT are found by a court of competent jurisdiction to be, or are in fact, illegal, inoperative, or unenforceable, those provisions do not render any or all other AGREEMENT provisions invalid, inoperative, or unenforceable, and those provisions will be automatically severed from this AGREEMENT.

Except as otherwise provided in the AGREEMENT, PARTIES will execute a written amendment if there are any changes to the terms of this AGREEMENT.

PARTIES agree to sign a CLOSURE STATEMENT to terminate this AGREEMENT. However, all indemnification, document retention, audit, claims, environmental commitment, legal challenge, maintenance and ownership articles will remain in effect until terminated or modified in writing by mutual agreement or expire by the statute of limitations.

7. No PROJECT deliverables have been completed prior to this AGREEMENT.
8. In this AGREEMENT capitalized words represent defined terms, initialisms, or acronyms.
9. PARTIES hereby set forth the terms, covenants, and conditions of this AGREEMENT.

RESPONSIBILITIES

Sponsorship

10. A SPONSOR is responsible for establishing the scope of the PROJECT and securing the financial resources to fund the WORK. A SPONSOR is responsible for securing additional funds when necessary or implementing PROJECT changes to ensure the WORK can be completed with the funds committed in this AGREEMENT.

PROJECT changes, as described in the CALTRANS Project Development Procedures Manual, will be approved by CALTRANS as the owner/operator of the State Highway System.

11. City is the SPONSOR for the WORK in this AGREEMENT.

Implementing Agency

12. The IMPLEMENTING AGENCY is the PARTY responsible for managing the scope, cost, schedule, and quality of the work activities and products of a PROJECT COMPONENT.
- City is the Project Approval and Environmental Document (PA&ED) IMPLEMENTING AGENCY.

PA&ED includes the completion of the Final Environmental Document and the Project Report (documenting the project alternative selection).
 - City is the Plans, Specifications, and Estimate (PS&E) IMPLEMENTING AGENCY.

PS&E includes the development of the plans, specifications, and estimate; obtaining any resource agency permits; and the advertisement/award of the construction contract.
 - City is the RIGHT-OF-WAY IMPLEMENTING AGENCY.

RIGHT-OF-WAY includes coordination with utility owners for the protection, removal, or relocation of utilities; pre-construction monument preservation; the acquisition of right-of-way interests; and post-construction work such as right-of-way monumentation/recording, relinquishments/vacations, and excess land transactions. The RIGHT-OF-WAY component budget identifies the cost of the capital costs of right-of-way acquisition (RIGHT-OF-WAY CAPITAL) and the cost of the staff work in support of the acquisition (RIGHT-OF-WAY SUPPORT).
13. City will provide a Quality Management Plan (QMP) for the WORK in every PROJECT COMPONENT that they are implementing. The QMP describes the IMPLEMENTING AGENCY's quality policy and how it will be used. The QMP will include a process for resolving disputes between the PARTIES at the team level. The QMP is subject to CALTRANS review and concurrence.
14. Any PARTY responsible for completing WORK will make its personnel and consultants that prepare WORK available to help resolve WORK-related problems and changes for the entire duration of the PROJECT including PROJECT work that may occur under separate agreements.

Funding

15. Funding sources, PARTIES committing funds, funding amounts, and invoicing/payment details are documented in the Funding Summary section of this AGREEMENT.

16. PARTIES will not be reimbursed for costs beyond the funding commitments in this AGREEMENT.
17. Unless otherwise documented in the Funding Summary, overall liability for project costs within a PROJECT COMPONENT, subject to program limitations, will be in proportion to the amount contributed to that PROJECT COMPONENT by each fund type.
18. Unless otherwise documented in the Funding Summary, any savings recognized within a PROJECT COMPONENT will be credited or reimbursed, when allowed by policy or law, in proportion to the amount contributed to that PROJECT COMPONENT by each fund type.
19. WORK costs, except those that are specifically excluded in this AGREEMENT, are to be paid from the funds obligated in the Funding Summary. Costs that are specifically excluded from the funds obligated in this AGREEMENT are to be paid by the PARTY incurring the costs from funds that are independent of this AGREEMENT.

CALTRANS' Quality Management

20. CALTRANS, as the owner/operator of the State Highway System (SHS), will perform quality management work including Quality Management Assessment (QMA), environmental document quality control, and owner/operator approvals for the portions of WORK within the existing and proposed SHS right-of-way.
21. CALTRANS' Quality Management Assessment (QMA) efforts are to ensure that City's quality assurance results in WORK that is in accordance with the applicable standards and the PROJECT's quality management plan (QMP). QMA does not include any efforts necessary to develop or deliver WORK or any validation by verifying or rechecking WORK.

When CALTRANS performs QMA, it does so for its own benefit. No one can assign liability to CALTRANS due to its QMA.
22. CALTRANS, as the owner/operator of the State Highway System, will approve WORK products in accordance with CALTRANS policies and guidance and as indicated in this AGREEMENT.
23. Per National Environmental Policy Act (NEPA) assignment and California Environmental Quality Act (CEQA) statutes, CALTRANS will perform environmental document quality control and NEPA assignment review procedures for environmental documentation. CALTRANS quality control and quality assurance procedures for all environmental documents are described in Chapter 38 of the Standard Environmental Reference (SER), available at <https://dot.ca.gov/programs/environmental-analysis/standard-environmental-reference-ser/volume-1-guidance-for-compliance/ch-38-nepa-assignment>. This also includes the independent judgment analysis and determination under CEQA that the environmental documentation meets CEQA requirements.
24. City will provide WORK-related products and supporting documentation upon CALTRANS' request for the purpose of CALTRANS' quality management work.

25. City, including any employee, agent, consultant or sub-consultant retained by the City, shall implement uniform document control policies necessary to retain all records and electronically stored information associated with the WORK, including but not limited to those records identified in California Public Resources Code, Section 21167.6, and including email and attachments, in a manner consistent with the CALTRANS Uniform Filing System and the "Final Caltrans Environmental Records Retention Policy", available at <https://dot.ca.gov/-/media/dot-media/programs/environmental-analysis/documents/ser/nepa-recordretention-policy-final-a11y.pdf>. These records, along with an index of the records, shall be provided to CALTRANS within 60 days of CALTRANS' written request.

CEQA/NEPA Lead Agency

26. CALTRANS is the CEQA Lead Agency for the PROJECT.
27. CALTRANS is the NEPA Lead Agency for the PROJECT.

Environmental Permits, Approvals and Agreements

28. PARTIES will comply with the commitments and conditions set forth in the environmental documentation, environmental permits, approvals, and applicable agreements as those commitments and conditions apply to each PARTY's responsibilities in this AGREEMENT.
29. Unless otherwise assigned in this AGREEMENT, the IMPLEMENTING AGENCY for a PROJECT COMPONENT is responsible for all PROJECT COMPONENT WORK associated with coordinating, obtaining, implementing, renewing, and amending the PROJECT permits, agreements, and approvals whether they are identified in the planned project scope of work or become necessary in the course of completing the PROJECT.
30. It is expected that the PROJECT requires the following environmental permits/approvals:

ENVIRONMENTAL PERMITS/REQUIREMENTS
404 US Army Corps of Engineers
401 Regional Water Quality Control Board
State Waste Discharge Requirements (Porter Cologne)/Regional Water Quality Control Board
1602 California Department of Fish & Wildlife
Air Quality Permits

Project Approval and Environmental Document (PA&ED)

31. As the PA&ED IMPLEMENTING AGENCY, City is responsible for all PA&ED WORK except those activities and responsibilities that are assigned to another PARTY and those activities that are excluded under this AGREEMENT.

32. CALTRANS will be responsible for completing the following PA&ED activities:

CALTRANS Work Breakdown Structure Identifier (If Applicable)	AGREEMENT Funded Cost
100.10.10.xx Quality Management	NO
165.15.15.xx Essential Fish Habitat Consultation	NO
165.15.15.xx Section 7 Consultation	NO
165.25.25 Approval to Circulate Resolution	NO
175.20 Project Preferred Alternative	NO
180.10.05.05.xx CEQA Lead Final Env. Doc QA/QC and Approval	NO
180.10.05.45 Section 7 Consultation	NO
180.15.05 Record of Decision (NEPA)	NO
180.15.10 Notice of Determination (CEQA)	NO

33. Any PARTY preparing environmental documentation, including studies and reports, will ensure that qualified personnel remain available to help resolve environmental issues and perform any necessary work to ensure that the PROJECT remains in environmental compliance.
34. City will provide written notice of the initiation of environmental studies to the CEQA and NEPA Lead Agencies prior to completing any other PA&ED phase work.

California Environmental Quality Act (CEQA)

35. Environmental documentation will be prepared in compliance with the California Public Resources Code §§ 21080.3.1(d)(e). CALTRANS will provide, and City will use, a letter template and a list of California Native American tribes requesting notification. City will prepare consultation documentation for CALTRANS' signature and transmittal in compliance with the statutorily required time frames.
36. The CEQA Lead Agency will determine the type of CEQA documentation and will cause that documentation to be prepared in accordance with CEQA requirements.
37. Any PARTY involved in the preparation of CEQA documentation will prepare the documentation to meet CEQA requirements and follow the CEQA Lead Agency's standards that apply to the CEQA process.
38. Any PARTY preparing any portion of the CEQA documentation, including any studies and reports, will submit that portion of the documentation to the CEQA Lead Agency for review, comment, and approval at appropriate stages of development prior to public availability.
39. City will submit CEQA-related public notices to CALTRANS for review, comment, and approval prior to publication and circulation.
40. The CEQA Lead Agency will attend all CEQA-related public meetings.

41. City will submit all CEQA-related public meeting materials to the CEQA Lead Agency for review, comment, and approval at least ten (10) working days prior to the public meeting date.

If the CEQA Lead Agency makes any changes to the materials, then the CEQA Lead Agency will allow City to review, comment, and concur on those changes at least three (3) working days prior to the public meeting date. The CEQA Lead Agency has final approval authority over all CEQA documentation.

42. If a PARTY who is not the CEQA Lead Agency holds a public meeting about the PROJECT, that PARTY must clearly state its role in the PROJECT and the identity of the CEQA Lead Agency on all meeting publications. All meeting publications must also inform the attendees that public comments collected at the meetings are not part of the CEQA public review process.

That PARTY will submit all meeting advertisements, agendas, exhibits, handouts, and materials to the CEQA Lead Agency for review, comment, and approval at least ten (10) working days prior to publication or use. If that PARTY makes any changes to the materials, it will allow the CEQA Lead Agency to review, comment on, and approve those changes at least three (3) working days prior to the public meeting date.

The CEQA Lead Agency maintains final editorial control with respect to text or graphics that could lead to public confusion over CEQA-related roles and responsibilities.

National Environmental Policy Act (NEPA)

43. Pursuant to Chapter 3 of Title 23, United States Code, Sections 326 and 327, CALTRANS is the NEPA Lead Agency for the PROJECT. CALTRANS is responsible for NEPA compliance, will determine the type of NEPA documentation, and will cause that documentation to be prepared in accordance with NEPA requirements.

CALTRANS, as the NEPA Lead Agency for the PROJECT, is responsible for the review, comment, and approval of all environmental documentation (including, but not limited to, studies, reports, public notices, and public meeting materials, determinations, administrative drafts, and final environmental documents) at appropriate stages of development prior to approval and public availability.

When required as NEPA Lead Agency, CALTRANS will conduct consultation and coordination and obtain, renew, or amend approvals pursuant to the Federal Endangered Species Act, and Essential Fish Habitat.

When required as NEPA Lead Agency, CALTRANS will conduct consultation and coordination approvals pursuant to Section 106 of the National Historic Preservation Act.

44. Any PARTY involved in the preparation of NEPA documentation will follow Federal Highway Administration (FHWA) and CALTRANS standards that apply to the NEPA process including, but not limited to, the guidance provided in the FHWA Environmental Toolkit (available at <http://environment.fhwa.dot.gov/index.asp>) and the CALTRANS Standard Environmental Reference.

45. Any PARTY preparing any portion of the NEPA documentation (including, but not limited to, studies, reports, public notices, and public meeting materials, determinations, administrative drafts, and final environmental documents) will submit that portion of the documentation to CALTRANS for CALTRANS' review, comment, and approval prior to public availability.

46. City will prepare, publicize, and circulate all NEPA-related public notices, except Federal Register notices. City will submit all notices to the NEPA Lead Agency for review, comment, and approval prior to publication and circulation.

CALTRANS will work with the appropriate federal agency to publish notices in the Federal Register.

47. The NEPA Lead Agency will attend all NEPA-related public meetings.

48. City will submit all NEPA-related public meeting materials to CALTRANS for CALTRANS' review, comment, and approval at least ten (10) working days prior to the public meeting date.

49. If a PARTY who is not the NEPA Lead Agency holds a public meeting about the PROJECT, that PARTY must clearly state its role in the PROJECT and the identity of the NEPA Lead Agency on all meeting publications. All meeting publications must also inform the attendees that public comments collected at the meetings are not part of the NEPA public review process.

That PARTY will submit all meeting advertisements, agendas, exhibits, handouts, and materials to the NEPA Lead Agency for review, comment, and approval at least ten (10) working days prior to publication or use. If that PARTY makes any changes to the materials, it will allow the NEPA Lead Agency to review, comment on, and approve those changes at least three (3) working days prior to the public meeting date.

The NEPA Lead Agency has final approval authority with respect to text or graphics that could lead to public confusion over NEPA-related roles and responsibilities.

50. City will ensure that the PROJECT is included in the approved Federal Statewide Transportation Improvement Program (FSTIP) prior to the NEPA Lead Agency's approval of the environmental document.

Plans, Specifications, and Estimate (PS&E)

51. As the PS&E IMPLEMENTING AGENCY, City is responsible for all PS&E WORK except those activities and responsibilities that are assigned to another PARTY and those activities that are excluded under this AGREEMENT.

52. CALTRANS will be responsible for completing the following PS&E activities:

CALTRANS Work Breakdown Structure Identifier (If Applicable)	AGREEMENT Funded Cost
100.15.10.xx Quality Management	NO

53. City will prepare Utility Conflict Maps identifying the accommodation, protection, relocation, or removal of any existing utility facilities that conflict with construction of the PROJECT or that violate CALTRANS' encroachment policy.

City will provide CALTRANS a copy of Utility Conflict Maps for CALTRANS' concurrence prior to issuing the Notices to Owner and executing the utility agreement. All utility conflicts will be addressed in the PROJECT plans, specifications, and estimate.

54. City will determine the cost to positively identify and locate, accommodate, protect, relocate, or remove any utility facilities whether inside or outside the State Highway System right-of-way in accordance with federal and California laws and regulations, and CALTRANS' policies, procedures, standards, practices, and applicable agreements including but not limited to Freeway Master Contracts.
55. CALTRANS will not issue the Acceptance of Final Plans, Specifications, and Estimate to City until the following conditions are met:
- Any new or amended Maintenance Agreement required for the WORK are executed.
 - Any new or amended Freeway Agreement required for the WORK are executed.

RIGHT-OF-WAY

56. As the RIGHT-OF-WAY IMPLEMENTING AGENCY, City is responsible for all RIGHT-OF-WAY WORK except those activities and responsibilities that are assigned to another PARTY and those activities that are excluded under this AGREEMENT.
57. CALTRANS will be responsible for completing the following RIGHT-OF-WAY activities:

CALTRANS Work Breakdown Structure Identifier (If Applicable)	AGREEMENT Funded Cost
100.25.10.xx Quality Management	NO

58. The selection of personnel performing RIGHT-OF-WAY WORK will be in accordance with federal and California laws and regulations, and CALTRANS' policies, procedures, standards, practices, and applicable agreements.
59. City will make all necessary arrangements with utility owners for the timely accommodation, protection, relocation, or removal of any existing utility facilities that conflict with construction of the PROJECT or that violate CALTRANS' encroachment policy.
60. City will provide CALTRANS a copy of conflict maps, relocation plans, proposed notices to owner, reports of investigation, and utility agreements (if applicable) for CALTRANS' concurrence prior to issuing the notices to owner and executing the utility agreement. All utility conflicts will be fully addressed prior to Right-of-Way Certification and all arrangements for the protection,

relocation, or removal of all conflicting facilities will be completed prior to construction contract award and included in the PROJECT plans, specifications, and estimate.

61. City will provide a land surveyor licensed in the State of California to be responsible for surveying and right-of-way engineering. All survey and right-of-way engineering documents will bear the professional seal, certificate number, registration classification, expiration date of certificate, and signature of the responsible surveyor.
62. Acquisition of right-of-way will not occur prior to the approval of the environmental document without written approval from the CEQA Lead Agency.
63. City will hear and adopt Resolutions of Necessity when authorized to do so by law or will work with local agencies having jurisdiction and authorized under the law to hear and adopt Resolutions of Necessity.

City will conduct and document Condemnation Evaluation Meetings and Condemnation Panel Review Meetings as required in accordance with CALTRANS policy and guidance. CALTRANS will be notified in advance of any Condemnation Evaluation Meetings and Condemnation Panel Review Meetings.

64. If City acquires any right-of-way to be incorporated into the State Highway System (SHS), City will first acquire in its own name.

No right-of-way will be acquired in CALTRANS' name.

Title to the SHS right-of-way will ultimately be vested in the State. CALTRANS' acceptance of title will occur after the Right-of-Way Closeout activities are complete.

65. City will utilize a public agency currently qualified by CALTRANS or a properly licensed consultant for all RIGHT-OF-WAY activities. A qualified right-of-way agent will administer all right-of-way consultant contracts.

City will submit a draft Right-of-Way Certification to CALTRANS six weeks prior to the scheduled Right-of-Way Certification milestone date for review.

City will submit a final Right-of-Way Certification to CALTRANS for approval prior to advertising the construction contract.

66. Physical and legal possession of the right-of-way must be completed prior to advertising the construction contract, unless PARTIES mutually agree to other arrangements in writing.
67. CALTRANS' acceptance of right-of-way title is subject to review of an Updated Preliminary Title Report provided by City verifying that the title is free of all encumbrances and liens. Upon acceptance, City will provide CALTRANS with a Policy of Title Insurance in CALTRANS' name.
68. Right-of-way conveyances must be completed prior to WORK completion, unless PARTIES mutually agree to other arrangements in writing.

Schedule

69. PARTIES will manage the WORK schedule to ensure the timely use of committed funds and to ensure compliance with any environmental permits, right-of-way agreements, construction contracts, and any other commitments. PARTIES will communicate schedule risks or changes as soon as they are identified and will actively manage and mitigate schedule risks.
70. The IMPLEMENTING AGENCY for each PROJECT COMPONENT will furnish PARTIES with written monthly progress reports during the completion of the WORK.

Additional Provisions

Standards

71. PARTIES will perform all WORK in accordance with federal and California laws, regulations, and standards; FHWA standards; and CALTRANS standards. CALTRANS standards include, but are not limited to, the guidance provided in the:
 - CADD Users Manual
 - CALTRANS policies and directives
 - Plans Preparation Manual
 - Project Development Procedures Manual (PDPM)
 - Workplan Standards Guide
 - Standard Environmental Reference
 - Highway Design Manual
 - Right of Way Manual
 - Stewardship and Oversight Agreement
 - Construction Manual Supplement for Local Agency Resident Engineers
 - Local Agency Structure Representative Guidelines

Noncompliant Work

72. CALTRANS retains the right to reject noncompliant WORK. City agrees to suspend WORK upon request by CALTRANS for the purpose of protecting public safety, preserving property rights, and ensuring that all WORK is in the best interest of the State Highway System.

Qualifications

73. Each PARTY will ensure that personnel participating in WORK are appropriately qualified or licensed to perform the tasks assigned to them.

Consultant Selection

74. City will invite CALTRANS to participate in the selection of any consultants that participate in the WORK.

Encroachment Permits

75. CALTRANS will issue, upon proper application, the encroachment permits required for WORK within State Highway System (SHS) right-of-way. City, their contractors, consultants, agents, and utility owners will not work within the SHS right-of-way without an encroachment permit issued by CALTRANS. CALTRANS will provide encroachment permits to City at no cost. CALTRANS will provide encroachment permits to utility owners at no cost. If the encroachment permit and this AGREEMENT conflict, the requirements of this AGREEMENT will prevail.
76. The IMPLEMENTING AGENCY for a PROJECT COMPONENT will coordinate, prepare, obtain, implement, renew, and amend any encroachment permits needed to complete the WORK.

Protected Resources

77. If any PARTY discovers unanticipated cultural, archaeological, paleontological, or other protected resources during WORK, all WORK in that area will stop and that PARTY will notify all PARTIES within 24 hours of discovery. WORK may only resume after a qualified professional has evaluated the nature and significance of the discovery and CALTRANS approves a plan for its removal or protection.

Disclosures

78. PARTIES will hold all administrative drafts and administrative final reports, studies, materials, and documentation relied upon, produced, created, or utilized for the WORK in confidence to the extent permitted by law and where applicable, the provisions of California Government Code, Section 7921.505(c)(5) will protect the confidentiality of such documents in the event that said documents are shared between PARTIES.
- PARTIES will not distribute, release, or share said documents with anyone other than employees, agents, and consultants who require access to complete the WORK without the written consent of the PARTY authorized to release them, unless required or authorized to do so by law.
79. If a PARTY receives a public records request pertaining to the WORK, that PARTY will notify PARTIES within five (5) working days of receipt and make PARTIES aware of any disclosed public records.

Hazardous Materials

80. HM-1 is hazardous material (including, but not limited to, hazardous waste) that may require removal and disposal pursuant to federal or state law, whether it is disturbed by the PROJECT or not.

HM-2 is hazardous material (including, but not limited to, hazardous waste) that may require removal and disposal pursuant to federal or state law only if disturbed by the PROJECT.

The management activities related to HM-1 and HM-2, including and without limitation, any necessary manifest requirements and disposal facility designations are referred to herein as HM-1 MANAGEMENT and HM-2 MANAGEMENT respectively.

81. If HM-1 or HM-2 is found, the discovering PARTY will immediately notify all other PARTIES.
82. CALTRANS, independent of the PROJECT, is responsible for any HM-1 found within the existing State Highway System right-of-way. CALTRANS will undertake, or cause to be undertaken, HM-1 MANAGEMENT with minimum impact to the PROJECT schedule.

CALTRANS will pay, or cause to be paid, the cost of HM-1 MANAGEMENT for HM-1 found within the existing State Highway System right-of-way with funds that are independent of the funds committed in this AGREEMENT.

83. City, independent of the PROJECT, is responsible for any HM-1 found within the PROJECT limits and outside the existing State Highway System right-of-way. City will undertake, or cause to be undertaken, HM-1 MANAGEMENT with minimum impact to the PROJECT schedule.

City will pay, or cause to be paid, the cost of HM-1 MANAGEMENT for HM-1 found within the PROJECT limits and outside of the existing State Highway System right-of-way with funds that are independent of the funds committed in this AGREEMENT.

84. The CONSTRUCTION IMPLEMENTING AGENCY is responsible for HM-2 MANAGEMENT within the PROJECT limits.

City and CALTRANS will comply with the Soil Management Agreement for Aerially Deposited Lead Contaminated Soils (Soil Management Agreement) executed between CALTRANS and the California Department of Toxic Substances Control (DTSC). Under Section 3.2 of the Soil Management Agreement, CALTRANS and City each retain joint and severable liability for noncompliance with the provisions of the Soil Management Agreement. City will assume all responsibilities assigned to CALTRANS in the Soil Management Agreement during PROJECT COMPONENTS for which they are the IMPLEMENTING AGENCY except for final placement and burial of soil within the State right-of-way, per Section 4.5 of the Soil Management Agreement, which is subject to CALTRANS concurrence and reporting to DTSC which will be performed by CALTRANS.

85. CALTRANS' acquisition or acceptance of title to any property on which any HM-1 or HM-2 is found will proceed in accordance with CALTRANS' policy on such acquisition.

Claims

86. Any PARTY that is responsible for completing WORK may accept, reject, compromise, settle, or litigate claims arising from the WORK without concurrence from the other PARTY.
87. PARTIES will confer on any claim that may affect the WORK or PARTIES' liability or responsibility under this AGREEMENT in order to retain resolution possibilities for potential future claims. No PARTY will prejudice the rights of another PARTY until after PARTIES confer on the claim.

88. If the WORK expends state or federal funds, each PARTY will comply with the Federal Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards of 2 CFR, Part 200. PARTIES will ensure that any for-profit consultant hired to participate in the WORK will comply with the requirements in 48 CFR, Chapter 1, Part 31. When state or federal funds are expended on the WORK these principles and requirements apply to all funding types included in this AGREEMENT.

Accounting and Audits

89. PARTIES will maintain, and will ensure that any consultant hired by PARTIES to participate in WORK will maintain, a financial management system that conforms to Generally Accepted Accounting Principles (GAAP), and that can properly accumulate and segregate incurred PROJECT costs and billings.
90. PARTIES will maintain and make available to each other all WORK-related documents, including financial data, during the term of this AGREEMENT.

PARTIES will retain all WORK-related records for three (3) years after the final voucher.

PARTIES will require that any consultants hired to participate in the WORK will comply with this Article.

91. PARTIES have the right to audit each other in accordance with generally accepted governmental audit standards.

CALTRANS, the State Auditor, FHWA (if the PROJECT utilizes federal funds), and City will have access to all WORK-related records of each PARTY, and any consultant hired by a PARTY to participate in WORK, for audit, examination, excerpt, or transcription.

The examination of any records will take place in the offices and locations where said records are generated and/or stored and will be accomplished during reasonable hours of operation. The auditing PARTY will be permitted to make copies of any WORK-related records needed for the audit.

The audited PARTY will review the draft audit, findings, and recommendations, and provide written comments within thirty (30) calendar days of receipt.

Upon completion of the final audit, PARTIES have forty-five (45) calendar days to refund or invoice as necessary in order to satisfy the obligation of the audit.

Any audit dispute not resolved by PARTIES is subject to mediation. Mediation will follow the process described in the General Conditions section of this AGREEMENT.

92. If the WORK expends state or federal funds, each PARTY will undergo an annual audit in accordance with the Single Audit Act in the Federal Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards as defined in 2 CFR, Part 200.

93. When a PARTY reimburses a consultant for WORK with state or federal funds, the procurement of the consultant and the consultant overhead costs will be in accordance with the Local Assistance Procedures Manual, Chapter 10.

Interruption of Work

94. If WORK stops for any reason, IMPLEMENTING AGENCY will place the PROJECT right-of-way in a safe and operable condition acceptable to CALTRANS.
95. If WORK stops for any reason, each PARTY will continue with environmental commitments included in the environmental documentation, permits, agreements, or approvals that are in effect at the time that WORK stops, and will keep the PROJECT in environmental compliance until WORK resumes.

Penalties, Judgments and Settlements

96. The cost of awards, judgments, fines, interest, penalties, attorney's fees, and/or settlements generated by the WORK are considered WORK costs.
97. The cost of legal challenges to the environmental process or documentation are considered WORK costs.
98. Any PARTY whose action or lack of action causes the levy of fines, interest, or penalties will indemnify and hold all other PARTIES harmless per the terms of this AGREEMENT.

Project Files

99. City will furnish CALTRANS with the Project History Files related to the PROJECT facilities on State Highway System within sixty (60) days following the completion of each PROJECT COMPONENT. City will assure that the Project History File is prepared and submitted in compliance with the Project Development Procedures Manual, Chapter 7. All material will be submitted neatly in a three-ring binder and in PDF format.

GENERAL CONDITIONS

100. All portions of this AGREEMENT, including the RECITALS section, are enforceable.

Venue

101. PARTIES understand that this AGREEMENT is in accordance with and governed by the Constitution and laws of the State of California. This AGREEMENT will be enforceable in the State of California. Any PARTY initiating legal action arising from this AGREEMENT will file and maintain that legal action in the Superior Court of the county in which the CALTRANS district office that is signatory to this AGREEMENT resides, or in the Superior Court of the county in which the PROJECT is physically located.

Exemptions

102. All CALTRANS' obligations and commitments under this AGREEMENT are subject to the appropriation of resources by the Legislature, the State Budget Act authority, programming and allocation of funds by the California Transportation Commission (CTC).

Indemnification

103. Neither CALTRANS nor any of its officers and employees, are responsible for any injury, damage, or liability occurring by reason of anything done or omitted to be done by City, its contractors, sub-contractors, and/or its agents under or in connection with any work, authority, or jurisdiction conferred upon City under this AGREEMENT. It is understood and agreed that City, to the extent permitted by law, will defend, indemnify, and save harmless CALTRANS and all of its officers and employees from all claims, suits, or actions of every name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse condemnation, or other theories and assertions of liability occurring by reason of anything done or omitted to be done by City, its contractors, sub-contractors, and/or its agents under this AGREEMENT.
104. Neither City nor any of its officers and employees, are responsible for any injury, damage, or liability occurring by reason of anything done or omitted to be done by CALTRANS, its contractors, sub-contractors, and/or its agents under or in connection with any work, authority, or jurisdiction conferred upon CALTRANS under this AGREEMENT. It is understood and agreed that CALTRANS, to the extent permitted by law, will defend, indemnify, and save harmless City and all of its officers and employees from all claims, suits, or actions of every name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse condemnation, or other theories and assertions of liability occurring by reason of anything done or omitted to be done by CALTRANS, its contractors, sub-contractors, and/or its agents under this AGREEMENT.

Non-parties

105. PARTIES do not intend this AGREEMENT to create a third- party beneficiary or define duties, obligations, or rights for entities in PARTIES not signatory to this AGREEMENT. PARTIES do not intend this AGREEMENT to affect their legal liability by imposing any standard of care for fulfilling the WORK different from the standards imposed by law.
106. PARTIES will not assign or attempt to assign obligations to entities not signatory to this AGREEMENT without an amendment to this AGREEMENT.

Ambiguity and Performance

107. Neither PARTY will interpret any ambiguity contained in this AGREEMENT against the other PARTY. PARTIES waive the provisions of California Civil Code, Section 1654.

A waiver of a PARTY's performance under this AGREEMENT will not constitute a continuous waiver of any other provision.

108. A delay or omission to exercise a right or power due to a default does not negate the use of that right or power in the future when deemed necessary.

Defaults

109. If any PARTY defaults in its performance of the WORK, a non-defaulting PARTY will request in writing that the default be remedied within thirty (30) calendar days. If the defaulting PARTY fails to do so, the non-defaulting PARTY may initiate dispute resolution.

Dispute Resolution

110. PARTIES will first attempt to resolve AGREEMENT disputes at the PROJECT team level as described in the Quality Management Plan. If they cannot resolve the dispute themselves, the CALTRANS District Director and the Executive Officer of City will attempt to negotiate a resolution. If PARTIES do not reach a resolution, PARTIES' legal counsel will initiate mediation. PARTIES agree to participate in mediation in good faith and will share equally in its costs.

Neither the dispute nor the mediation process relieves PARTIES from full and timely performance of the WORK in accordance with the terms of this AGREEMENT. However, if any PARTY stops fulfilling its obligations, any other PARTY may seek equitable relief to ensure that the WORK continues.

Except for equitable relief, no PARTY may file a civil complaint until after mediation, or forty-five (45) calendar days after filing the written mediation request, whichever occurs first.

PARTIES will file any civil complaints in the Superior Court of the county in which the CALTRANS District Office signatory to this AGREEMENT resides or in the Superior Court of the county in which the PROJECT is physically located.

111. PARTIES maintain the ability to pursue alternative or additional dispute remedies if a previously selected remedy does not achieve resolution.

Prevailing Wage

112. When WORK falls within the Labor Code § 1720(a)(1) definition of "public works" in that it is construction, alteration, demolition, installation, or repair; or maintenance work under Labor Code § 1771, PARTIES will conform to the provisions of Labor Code §§ 1720-1815, and all applicable provisions of California Code of Regulations, Title 8, Division 1, Chapter 8, Subchapter 3, Articles 1-7. PARTIES will include prevailing wage requirements in contracts for public work and require contractors to include the same prevailing wage requirements in all subcontracts.

Work performed by a PARTY's own employees is exempt from the Labor Code's prevailing wage requirements.

If WORK is paid for, in whole or part, with federal funds and is of the type of work subject to federal prevailing wage requirements, PARTIES will conform to the provisions of the Davis-Bacon and Related Acts, 40 U.S.C. §§ 3141-3148.

When applicable, PARTIES will include federal prevailing wage requirements in contracts for public works. WORK performed by a PARTY's employees is exempt from federal prevailing wage requirements.

DRAFT

FUNDING SUMMARY

FUNDING TABLE							
<u>IMPLEMENTING AGENCY:</u>			<u>City</u>	<u>City</u>	<u>City</u>		
Source	Party	Fund Type	PA&ED	PS&E	R/W SUPPORT	R/W CAPITAL	Totals
FEDERAL	City	HPP (88.53%)	2,200,000	0	0	0	2,200,000
LOCAL	City	Local ^M	500,000	2,200,000	4,000,000	400,000	7,100,000
Totals			2,700,000	2,200,000	4,000,000	400,000	9,300,000

^MUsed as non-federal match.

DRAFT

SPENDING TABLE									
	PA&ED		PS&E		R/W SUPPORT		R/W CAPITAL		
Fund Type	CALTRANS	<u>City</u>	CALTRANS	<u>City</u>	CALTRANS	<u>City</u>	CALTRANS	<u>City</u>	Totals
HPP	0	2,200,000	0	0	0	0	0	0	2,200,000
Local	0	500,000	0	2,200,000	0	4,000,000	0	400,000	7,100,000
Totals	0	2,700,000	0	2,200,000	0	4,000,000	0	400,000	9,300,000

DRAFT

Funding

113. If there are insufficient funds available in this AGREEMENT to place the PROJECT right-of-way in a safe and operable condition, the appropriate IMPLEMENTING AGENCY will fund these activities until such time as PARTIES amend this AGREEMENT.

That IMPLEMENTING AGENCY may request reimbursement for these costs during the amendment process.

114. If there are insufficient funds in this AGREEMENT to implement the obligations and responsibilities of this AGREEMENT, including the applicable commitments and conditions included in the PROJECT environmental documentation, permits, agreements, and/or approvals that are in effect at a time that WORK stops, each PARTY accepts responsibility to fund their respective WORK until such time as PARTIES amend this AGREEMENT.

Each PARTY may request reimbursement for these costs during the amendment process.

115. The cost of any engineering support performed by CALTRANS includes all direct and applicable indirect costs. CALTRANS calculates indirect costs based solely on the type of funds used to pay support costs. State and federal funds administered by CALTRANS are subject to the current Program Functional Rate. All other funds are subject to the current Program Functional Rate and the current Administration Rate. The Program Functional Rate and Administration Rate are adjusted periodically.

In accordance with California law, the Administration Rate is capped at 10 percent for Self-Help Counties with a countywide sales tax measure dedicated to transportation improvements.

116. If the WORK is funded with state or federal funds, any PARTY seeking CALTRANS reimbursement of indirect costs must submit an indirect cost rate proposal and central service cost allocation plan (if any) in accordance with Local Assistance Procedures Manual, 2 CFR, Part 200 and Chapter 5. These documents are to be submitted annually to CALTRANS' Audits and Investigations for review and acceptance prior to CALTRANS' reimbursement of indirect costs.

117. Travel, per diem, and third-party contract reimbursements for WORK are to be paid from the funds in this AGREEMENT only after the contractor performs the work and incurs said costs.

Payments for travel and per diem will not exceed the rates paid rank and file state employees under current California Department of Human Resources (CalHR) rules current at the effective date of this AGREEMENT.

If City invoices for rates in excess of CalHR rates, City will fund the cost difference and reimburse CALTRANS for any overpayment.

118. In accordance with the CALTRANS Federal-Aid Project Funding Guidelines, PARTIES must obtain approval from the FHWA prior to any PROJECT funding changes that will change the federal share of funds.

Invoicing and Payment

119. PARTIES will invoice for funds where the SPENDING TABLE shows that one PARTY provides funds for use by another PARTY. PARTIES will pay invoices within forty-five (45) calendar days of receipt of invoice when not paying with Electronic Funds Transfer (EFT). When paying with EFT, City will pay invoices within five (5) calendar days of receipt of invoice.
120. When a PARTY is reimbursed for actual cost, invoices will be submitted each month for the prior month's expenditures. After all PROJECT COMPONENT WORK is complete, PARTIES will submit a final accounting of all PROJECT COMPONENT costs. Based on the final accounting, PARTIES will invoice or refund as necessary to satisfy the financial commitments of this AGREEMENT.
121. If an executed Program Supplement Agreement (PSA) or STIP Planning, Programming, and Monitoring Program Fund Transfer Agreement (PPM) exists for this PROJECT then City will abide by the billing and payment conditions detailed for the fund types identified in the PSA or PPM.
122. If CALTRANS reimburses City for any costs later determined to be unallowable, City will reimburse those funds.

Project Approval and Environmental Document (PA&ED)

123. City will invoice and CALTRANS will reimburse for actual costs incurred and paid.

Plans, Specifications, and Estimate (PS&E)

124. No invoicing or reimbursement will occur for the PS&E PROJECT COMPONENT.

Right-of-Way (R/W) Support

125. No invoicing or reimbursement will occur for the RIGHT-OF-WAY SUPPORT PROJECT COMPONENT.

Right-of-Way (R/W) Capital

126. No invoicing or reimbursement will occur for the RIGHT-OF-WAY CAPITAL PROJECT COMPONENT.

SIGNATURES

PARTIES are authorized to enter into this AGREEMENT and have delegated to the undersigned the authority to execute this AGREEMENT on behalf of the respective agencies and hereby covenant to have followed all the necessary legal requirements to validly execute this AGREEMENT. By signing below, the PARTIES each expressly agree to execute this AGREEMENT electronically.

The PARTIES acknowledge that executed copies of this AGREEMENT may be exchanged by facsimile or email, and that such copies shall be deemed to be effective as originals.

STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION

Catalino Pining III
District Director

Verification of Funds and Authority:

Corina Harriman
District Budget Manager

Certified as to financial terms and policies:

Darwin Salmos
HQ Accounting Supervisor

HQ Legal Representative
HQ Legal Rep Title

CITY OF MENIFEE

Armando G. Villa
City Manager

Attest:

Stephanie Roseen
City Clerk

Jeffrey T. Melching
City Attorney

COOPERATIVE AGREEMENT COVER SHEET

Work Description

THE CONSTRUCTION OF A FREEWAY INTERCHANGE, CONSISTING OF AN EAST-WEST OVERHEAD STRUCTURE OVER THE I-215 CONNECTING THE EAST AND WEST SEGMENTS OF GARBANI ROAD, AND THE CONSTRUCTION OF NORTHBOUND AND SOUTHBOUND ON AND OFF RAMPs TO THE I-215. THE PROJECT WILL ALSO REALIGN ANTELOPE ROAD TO ACCOMMODATE THE INTERCHANGE, WIDEN THE EAST SEGMENT OF GARBANI ROAD, AND CONSTRUCT A MISSING SECTION OF THE WEST SEGMENT OF GARBANI ROAD BETWEEN HAUN ROAD AND THE I-215

Contact Information

The information provided below indicates the primary contact information for each PARTY to this AGREEMENT. PARTIES will notify each other in writing of any personnel or location changes. Contact information changes do not require an amendment to this AGREEMENT.

CALTRANS

Dalia Alarkan, Project Manager

464 W. Fourth Street, MS 1229

San Bernardino, CA 92401

Office Phone: (909) 746-3554

Email: dalia.alarkan@dot.ca.gov

CITY OF MENIFEE

Carlos E. Geronimo, Engineering Manager - CIP

29844 Haun Road

Menifee, CA 92586

Office Phone: (951) 723-3722

Email: cgeronimo@cityofmenifee.us

Table of Contents

COOPERATIVE AGREEMENT (DRAFT)	1
RECITALS	1
RESPONSIBILITIES	2
Sponsorship	2
Implementing Agency	3
Funding	3
CALTRANS' Quality Management	4
CEQA/NEPA Lead Agency	5
Environmental Permits, Approvals and Agreements	5
Project Approval and Environmental Document (PA&ED)	5
California Environmental Quality Act (CEQA)	6
National Environmental Policy Act (NEPA)	8
Plans, Specifications, and Estimate (PS&E)	9
RIGHT-OF-WAY	10
Schedule	12
Additional Provisions	12
Standards	12
Qualifications	12
Consultant Selection	13
Encroachment Permits	13
Protected Resources	13
Disclosures	13
Hazardous Materials	14
Claims	15
Interruption of Work	15
Penalties, Judgments and Settlements	16
Project Files	16
GENERAL CONDITIONS	16
Venue	16
Exemptions	16
Indemnification	17
Non-parties	17
Ambiguity and Performance	17

Defaults	18
Dispute Resolution	18
Prevailing Wage	18
SIGNATURES.....	20

COOPERATIVE AGREEMENT

This AGREEMENT, executed on and effective from February 28, 2024, is between the State of California, acting through its Department of Transportation, referred to as CALTRANS, and:

City Of Menifee, a body politic and municipal corporation or chartered city of the State of California, referred to hereinafter as CITY.

An individual signatory agency in this AGREEMENT is referred to as a PARTY. Collectively, the signatory agencies in this AGREEMENT are referred to as PARTIES.

RECITALS

1. PARTIES are authorized to enter into a cooperative agreement for improvements to the State Highway System per the California Streets and Highways Code, Sections 114 and 130.
2. For the purpose of this AGREEMENT, *the construction of a freeway interchange, consisting of an east-west overhead structure over the I-215 connecting the east and west segments of Garbani Road, and the construction of northbound and southbound on and off ramps to the I-215. The project will also realign Antelope Road to accommodate the interchange, widen the east segment of Garbani Road, and construct a missing section of the west segment of Garbani Road between Haun Road and the I-215* will be referred to hereinafter as PROJECT. The PROJECT scope of work is defined in the project initiation and approval documents (e.g. Project Study Report, Design Engineering Evaluation Report, or Project Report).
3. All obligations and responsibilities assigned in this AGREEMENT to complete the following PROJECT COMPONENTS will be referred to hereinafter as WORK:
 - PROJECT APPROVAL AND ENVIRONMENTAL DOCUMENT (PA&ED)
 - PLANS, SPECIFICATIONS, AND ESTIMATE (PS&E)
 - RIGHT-OF-WAY

Each PROJECT COMPONENT is defined in the CALTRANS Workplan Standards Guide as a distinct group of activities/products in the project planning and development process.

4. The term AGREEMENT, as used herein, includes this document and any attachments, exhibits, and amendments.

This AGREEMENT is separate from and does not modify or replace any other cooperative agreement or memorandum of understanding between the PARTIES regarding the PROJECT.

PARTIES intend this AGREEMENT to be their final expression that supersedes any oral understanding or writings pertaining to the WORK. The requirements of this AGREEMENT will preside over any conflicting requirements in any documents that are made an express part of this AGREEMENT.

If any provisions in this AGREEMENT are found by a court of competent jurisdiction to be, or are in fact, illegal, inoperative, or unenforceable, those provisions do not render any or all other AGREEMENT provisions invalid, inoperative, or unenforceable, and those provisions will be automatically severed from this AGREEMENT.

Except as otherwise provided in the AGREEMENT, PARTIES will execute a written amendment if there are any changes to the terms of this AGREEMENT.

PARTIES agree to sign a CLOSURE STATEMENT to terminate this AGREEMENT. However, all indemnification, document retention, audit, claims, environmental commitment, legal challenge, maintenance and ownership articles will remain in effect until terminated or modified in writing by mutual agreement or expire by the statute of limitations.

5. No PROJECT deliverables have been completed prior to this AGREEMENT.
6. In this AGREEMENT capitalized words represent defined terms, initialisms, or acronyms.
7. PARTIES hereby set forth the terms, covenants, and conditions of this AGREEMENT.

RESPONSIBILITIES

Sponsorship

8. A SPONSOR is responsible for establishing the scope of the PROJECT and securing the financial resources to fund the WORK. A SPONSOR is responsible for securing additional funds when necessary or implementing PROJECT changes to ensure the WORK can be completed with the funds committed in this AGREEMENT.

PROJECT changes, as described in the CALTRANS Project Development Procedures Manual, will be approved by CALTRANS as the owner/operator of the State Highway System.

9. CITY is the SPONSOR for the WORK in this AGREEMENT.

Implementing Agency

10. The IMPLEMENTING AGENCY is the PARTY responsible for managing the scope, cost, schedule, and quality of the work activities and products of a PROJECT COMPONENT.

- CITY is the Project Approval and Environmental Document (PA&ED) IMPLEMENTING AGENCY.

PA&ED includes the completion of the Final Environmental Document and the Project Report (documenting the project alternative selection).

- CITY is the Plans, Specifications, and Estimate (PS&E) IMPLEMENTING AGENCY.

PS&E includes the development of the plans, specifications, and estimate; obtaining any resource agency permits; and the advertisement/award of the construction contract.

- CITY is the RIGHT OF WAY IMPLEMENTING AGENCY

RIGHT OF WAY includes coordination with utility owners for the protection, removal, or relocation of utilities; the acquisition of right-of-way interests; and post-construction work such as right-of-way monumentation/recordation, relinquishments/vacations, and excess land transactions. The RIGHT OF WAY component budget identifies the cost of the capital costs of right-of-way acquisition (RIGHT-OF-WAY CAPITAL) and the cost of the staff work in support of the acquisition (RIGHT-OF-WAY SUPPORT).

11. CITY will provide a Quality Management Plan (QMP) for the WORK in every PROJECT COMPONENT that they are implementing. The QMP describes the IMPLEMENTING AGENCY's quality policy and how it will be used. The QMP will include a process for resolving disputes between the PARTIES at the team level. The QMP is subject to CALTRANS review and concurrence.

12. Any PARTY responsible for completing WORK will make its personnel and consultants that prepare WORK available to help resolve WORK-related problems and changes for the entire duration of the PROJECT including PROJECT work that may occur under separate agreements.

Funding

13. The WORK does not use funds administered by CALTRANS. PARTIES will amend this AGREEMENT should this condition change.

14. Each PARTY is responsible for the costs they incur in performing the WORK.

CALTRANS' Quality Management

15. CALTRANS, as the owner/operator of the State Highway System (SHS), will perform quality management work including Quality Management Assessment (QMA), environmental document quality control, and owner/operator approvals for the portions of WORK within the existing and proposed SHS right-of-way.
16. CALTRANS' Quality Management Assessment (QMA) efforts are to ensure that CITY's quality assurance results in WORK that is in accordance with the applicable standards and the PROJECT's quality management plan (QMP). QMA does not include any efforts necessary to develop or deliver WORK or any validation by verifying or rechecking WORK.

When CALTRANS performs QMA, it does so for its own benefit. No one can assign liability to CALTRANS due to its QMA.

17. CALTRANS, as the owner/operator of the State Highway System, will approve WORK products in accordance with CALTRANS policies and guidance and as indicated in this AGREEMENT.
18. Per National Environmental Policy Act (NEPA) assignment and California Environmental Quality Act (CEQA) statutes, CALTRANS will perform environmental document quality control and NEPA assignment review procedures for environmental documentation. CALTRANS quality control and quality assurance procedures for all environmental documents are described in Chapter 38 of the Standard Environmental Reference (SER), available at <https://dot.ca.gov/programs/environmental-analysis/standard-environmental-reference-ser/volume-1-guidance-for-compliance/ch-38-nepa-assignment>. This also includes the independent judgment analysis and determination under CEQA that the environmental documentation meets CEQA requirements.
19. CITY will provide WORK-related products and supporting documentation upon CALTRANS' request for the purpose of CALTRANS' quality management work.
20. CITY, including any employee, agent, consultant or sub-consultant retained by the CITY, shall implement uniform document control policies necessary to retain all records and electronically stored information associated with the WORK, including but not limited to those records identified in California Public Resources Code, Section 21167.6, and including email and attachments, in a manner consistent with the CALTRANS Uniform Filing System and the "Final Caltrans Environmental Records Retention Policy", available at <https://dot.ca.gov/-/media/dot-media/programs/environmental-analysis/documents/ser/nepa-recordretention-policy-final-11-11.pdf>. These records, along with an index of the records, shall be provided to CALTRANS within 60 days of CALTRANS' written request.

21. The cost of CALTRANS' quality management work is to be borne by CALTRANS.

CEQA/NEPA Lead Agency

22. CALTRANS is the CEQA Lead Agency for the PROJECT.
23. CALTRANS is the NEPA Lead Agency for the PROJECT.

Environmental Permits, Approvals and Agreements

24. CITY will comply with the commitments and conditions set forth in the environmental documentation, environmental permits, approvals, and applicable agreements as those commitments and conditions apply to CITY's responsibilities in this AGREEMENT.
25. Unless otherwise assigned in this AGREEMENT, the IMPLEMENTING AGENCY for a PROJECT COMPONENT is responsible for all PROJECT COMPONENT WORK associated with coordinating, obtaining, implementing, renewing, and amending the PROJECT permits, agreements, and approvals whether they are identified in the planned project scope of work or become necessary in the course of completing the PROJECT.
26. It is expected that the PROJECT requires the following environmental permits/approvals:

ENVIRONMENTAL PERMITS/REQUIREMENTS	
404, US Army Corps Of Engineers	
401, Regional Water Quality Control Board	
National Pollutant Discharge Elimination System (NPDES), State Water Resources Control Board	
1602 California Department of Fish and Wildlife	
Air Quality Permits	

Project Approval and Environmental Document (PA&ED)

27. As the PA&ED IMPLEMENTING AGENCY, CITY is responsible for all PA&ED WORK except those activities and responsibilities that are assigned to another PARTY and those activities that are excluded under this AGREEMENT.

28. CALTRANS will be responsible for completing the following PA&ED activities:

CALTRANS Work Breakdown Structure Identifier (If Applicable)
100.10.10.xx Quality Management
165.15.15.xx Essential Fish Habitat Consultation
165.15.15.xx Section 7 Consultation
165.25.25 Approval to Circulate Resolution
175.20 Project Preferred Alternative
180.10.05.05.xx CEQA Lead Final Env. Doc QA/QC and Approval
180.10.05.45 Section 7 Consultation
180.15.05 Record of Decision (NEPA)
180.15.10 Notice of Determination (CEQA)

29. Any PARTY preparing environmental documentation, including studies and reports, will ensure that qualified personnel remain available to help resolve environmental issues and perform any necessary work to ensure that the PROJECT remains in environmental compliance.
30. CITY will provide written notice of the initiation of environmental studies to the CEQA and NEPA Lead Agencies prior to completing any other PA&ED phase work.

California Environmental Quality Act (CEQA)

31. Environmental documentation will be prepared in compliance with the California Public Resources Code §§ 21080.3.1(d) and (e). CALTRANS will provide, and CITY will use, a letter template and a list of California Native American tribes requesting notification. CITY will prepare consultation documentation for CALTRANS' signature and transmittal in compliance with the statutorily required time frames.
32. The CEQA Lead Agency will determine the type of CEQA documentation and will cause that documentation to be prepared in accordance with CEQA requirements.

33. Any PARTY involved in the preparation of CEQA documentation will prepare the documentation to meet CEQA requirements and follow the CEQA Lead Agency's standards that apply to the CEQA process.
34. Any PARTY preparing any portion of the CEQA documentation, including any studies and reports, will submit that portion of the documentation to the CEQA Lead Agency for review, comment, and approval at appropriate stages of development prior to public availability.
35. CITY will submit CEQA-related public notices to CALTRANS for review, comment, and approval prior to publication and circulation.
36. CITY will submit all CEQA-related public meeting materials to the CEQA Lead Agency for review, comment, and approval at least ten (10) working days prior to the public meeting date.

If the CEQA Lead Agency makes any changes to the materials, then the CEQA Lead Agency will allow CITY to review, comment, and concur on those changes at least three (3) working days prior to the public meeting date. The CEQA Lead Agency has final approval authority over all CEQA documentation.

37. The CEQA Lead Agency will attend all CEQA-related public meetings.
38. If a PARTY who is not the CEQA Lead Agency holds a public meeting about the PROJECT, that PARTY must clearly state its role in the PROJECT and the identity of the CEQA Lead Agency on all meeting publications. All meeting publications must also inform the attendees that public comments collected at the meetings are not part of the CEQA public review process.

That PARTY will submit all meeting advertisements, agendas, exhibits, handouts, and materials to the CEQA Lead Agency for review, comment, and approval at least ten (10) working days prior to publication or use. If that PARTY makes any changes to the materials, it will allow the CEQA Lead Agency to review, comment on, and approve those changes at least three (3) working days prior to the public meeting date.

The CEQA Lead Agency maintains final editorial control with respect to text or graphics that could lead to public confusion over CEQA-related roles and responsibilities.

National Environmental Policy Act (NEPA)

39. Pursuant to Chapter 3 of Title 23, United States Code, Sections 326 and 327, CALTRANS is the NEPA Lead Agency for the PROJECT. CALTRANS is responsible for NEPA compliance, will determine the type of NEPA documentation, and will cause that documentation to be prepared in accordance with NEPA requirements.

CALTRANS, as the NEPA Lead Agency for PROJECT, is responsible for the review, comment, and approval of all environmental documentation (including, but not limited to, studies, reports, public notices, and public meeting materials, determinations, administrative drafts, and final environmental documents) at appropriate stages of development prior to approval and public availability.

When required as NEPA Lead Agency, CALTRANS will conduct consultation and coordination and obtain, renew, or amend approvals pursuant to the Federal Endangered Species Act, and Essential Fish Habitat.

When required as NEPA Lead Agency, CALTRANS will conduct consultation and coordination approvals pursuant to Section 106 of the National Historic Preservation Act.

40. Any PARTY involved in the preparation of NEPA documentation will follow FHWA and CALTRANS standards that apply to the NEPA process including, but not limited to, the guidance provided in the FHWA Environmental Toolkit (available at <http://environment.fhwa.dot.gov/index.asp>) and the CALTRANS Standard Environmental Reference.
41. Any PARTY preparing any portion of the NEPA documentation (including, but not limited to, studies, reports, public notices, and public meeting materials, determinations, administrative drafts, and final environmental documents) will submit that portion of the documentation to CALTRANS for CALTRANS' review, comment, and approval prior to public availability.
42. CITY will prepare, publicize, and circulate all NEPA-related public notices, except Federal Register notices. CITY will submit all notices to CALTRANS for CALTRANS' review, comment, and approval prior to publication and circulation.
- CALTRANS will work with the appropriate federal agency to publish notices in the Federal Register.
43. The NEPA Lead Agency will attend all NEPA-related public meetings.
44. CITY will submit all NEPA-related public meeting materials to CALTRANS for CALTRANS' review, comment, and approval at least ten (10) working days prior to the public meeting date.

45. If a PARTY who is not the NEPA Lead Agency holds a public meeting about the PROJECT, that PARTY must clearly state its role in the PROJECT and the identity of the NEPA Lead Agency on all meeting publications. All meeting publications must also inform the attendees that public comments collected at the meetings are not part of the NEPA public review process.

That PARTY will submit all meeting advertisements, agendas, exhibits, handouts, and materials to the NEPA Lead Agency for review, comment, and approval at least ten (10) working days prior to publication or use. If that PARTY makes any changes to the materials, it will allow the NEPA Lead Agency to review, comment on, and approve those changes at least three (3) working days prior to the public meeting date.

The NEPA Lead Agency has final approval authority with respect to text or graphics that could lead to public confusion over NEPA-related roles and responsibilities.

46. CITY will ensure that the PROJECT is included in the approved Federal Statewide Transportation Improvement Program (FSTIP) prior to the NEPA Lead Agency's approval of the environmental document.

Plans, Specifications, and Estimate (PS&E)

47. As the PS&E IMPLEMENTING AGENCY, CITY is responsible for all PS&E WORK except those activities and responsibilities that are assigned to another PARTY and those activities that are excluded under this AGREEMENT.
48. CALTRANS will be responsible for completing the following PS&E activities:

CALTRANS Work Breakdown Structure Identifier (If Applicable)
100.15.10.xx Quality Management

49. CITY will prepare Utility Conflict Maps identifying the accommodation, protection, relocation, or removal of any existing utility facilities that conflict with construction of the PROJECT or that violate CALTRANS' encroachment policy.

CITY will provide CALTRANS a copy of Utility Conflict Maps for CALTRANS' concurrence prior to issuing the Notices to Owner and executing the utility agreement. All utility conflicts will be addressed in the PROJECT plans, specifications, and estimate.

50. CITY will determine the cost to positively identify and locate, accommodate, protect, relocate, or remove any utility facilities whether inside or outside the State Highway System right-of-way in accordance with federal and California laws and regulations, and CALTRANS' policies, procedures, standards, practices, and applicable agreements including but not limited to Freeway Master Contracts.
51. CALTRANS will not issue the Acceptance of Final Plans, Specifications, and Estimate to CITY until the following conditions are met:
- Any new or amended Maintenance Agreement required for the WORK are executed.
 - Any new or amended Freeway Agreement required for the WORK are executed.

RIGHT-OF-WAY

52. As the RIGHT-OF-WAY IMPLEMENTING AGENCY, CITY is responsible for all RIGHT-OF-WAY WORK except those activities and responsibilities that are assigned to another PARTY and those activities that are excluded under this AGREEMENT.
53. CALTRANS will be responsible for completing the following RIGHT-OF-WAY activities:

CALTRANS Work Breakdown Structure Identifier (If Applicable)
100.25.10.xx Quality Management

54. The selection of personnel performing RIGHT-OF-WAY WORK will be in accordance with federal and California laws and regulations, and CALTRANS' policies, procedures, standards, practices, and applicable agreements.
55. CITY will make all necessary arrangements with utility owners for the timely accommodation, protection, relocation, or removal of any existing utility facilities that conflict with construction of the PROJECT or that violate CALTRANS' encroachment policy.
56. CITY will provide CALTRANS a copy of conflict maps, relocation plans, proposed notices to owner, reports of investigation, and utility agreements (if applicable) for CALTRANS' concurrence prior to issuing the notices to owner and executing the utility agreement. All utility conflicts will be fully addressed prior to Right-of-Way Certification and all arrangements for the protection, relocation, or removal of all conflicting facilities will be completed prior to construction contract award and included in the PROJECT plans, specifications, and estimate.

57. CITY will provide a land surveyor licensed in the State of California to be responsible for surveying and right-of-way engineering. All survey and right-of-way engineering documents will bear the professional seal, certificate number, registration classification, expiration date of certificate, and signature of the responsible surveyor.
58. Acquisition of right-of-way will not occur prior to the approval of the environmental document without written approval from the CEQA Lead Agency.
59. CITY will hear and adopt Resolutions of Necessity when authorized to do so by law or will work with local agencies having jurisdiction and authorized under the law to hear and adopt Resolutions of Necessity.

CITY will conduct and document Condemnation Evaluation Meetings and Condemnation Panel Review Meetings as required in accordance with CALTRANS policy and guidance. CALTRANS will be notified in advance of any Condemnation Evaluation Meetings and Condemnation Panel Review Meetings.

60. If CITY acquires any right-of-way to be incorporated into the State Highway System, CITY will first acquire in its own name.

No right-of-way will be acquired in CALTRANS' name.

Title to the State Highway System right-of-way will ultimately be vested in the State. CALTRANS' acceptance of title will occur after the Right-of-Way Closeout activities are complete.

61. CITY will utilize a public agency currently qualified by CALTRANS or a properly licensed consultant for all RIGHT-OF-WAY activities. A qualified right-of-way agent will administer all right-of-way consultant contracts.

CITY will submit a draft Right-of-Way Certification to CALTRANS six weeks prior to the scheduled Right-of-Way Certification milestone date for review.

CITY will submit a final Right-of-Way Certification to CALTRANS for approval prior to the advertising the construction contract.

62. Physical and legal possession of the right-of-way must be completed prior to advertising the construction contract, unless PARTIES mutually agree to other arrangements in writing.
63. CALTRANS' acceptance of right-of-way title is subject to review of an Updated Preliminary Title Report provided by CITY verifying that the title is free of all encumbrances and liens. Upon acceptance, CITY will provide CALTRANS with a Policy of Title Insurance in CALTRANS' name.

64. Right-of-way conveyances must be completed prior to WORK completion unless PARTIES mutually agree to other arrangements in writing.

Schedule

65. PARTIES will manage the WORK schedule to ensure the timely use of committed funds and to ensure compliance with any environmental permits, right-of-way agreements, construction contracts, and any other commitments. PARTIES will communicate schedule risks or changes as soon as they are identified and will actively manage and mitigate schedule risks.

Additional Provisions

Standards

66. PARTIES will perform all WORK in accordance with federal and California laws, regulations, and standards; Federal Highway Administration (FHWA) standards; and CALTRANS standards. CALTRANS standards include, but are not limited to, the guidance provided in the:
- CADD Users Manual
 - CALTRANS policies and directives
 - Plans Preparation Manual
 - Project Development Procedures Manual (PDPM)
 - Workplan Standards Guide
 - Standard Environmental Reference
 - Highway Design Manual
 - Right of Way Manual
 - Stewardship and Oversight Agreement
 - Encroachment Permits Manual

Qualifications

67. Each PARTY will ensure that personnel participating in WORK are appropriately qualified or licensed to perform the tasks assigned to them.

Consultant Selection

68. CITY will invite CALTRANS to participate in the selection of any consultants that participate in the WORK.

Encroachment Permits

69. CALTRANS will issue, upon proper application, the encroachment permits required for WORK within State Highway System (SHS) right-of-way. CITY, their contractors, consultants, agents, and utility owners will not work within the SHS right-of-way without an encroachment permit which specifically allows them to do so. CALTRANS will provide encroachment permits to CITY at no cost. CALTRANS will provide encroachment permits to utility owners at no cost. If the encroachment permit and this AGREEMENT conflict, the requirements of this AGREEMENT will prevail.
70. The IMPLEMENTING AGENCY for a PROJECT COMPONENT will coordinate, prepare, obtain, implement, renew, and amend any encroachment permits needed to complete the WORK.

Protected Resources

71. If any PARTY discovers unanticipated cultural, archaeological, paleontological, or other protected resources during WORK, all WORK in that area will stop and that PARTY will notify all PARTIES within 24 hours of discovery. WORK may only resume after a qualified professional has evaluated the nature and significance of the discovery and CALTRANS approves a plan for its removal or protection.

Disclosures

72. PARTIES will hold all administrative drafts and administrative final reports, studies, materials, and documentation relied upon, produced, created, or utilized for the WORK in confidence to the extent permitted by law and where applicable, the provisions of California Government Code, Section 7921.505(c)(5) will protect the confidentiality of such documents in the event that said documents are shared between PARTIES.

PARTIES will not distribute, release, or share said documents with anyone other than employees, agents, and consultants who require access to complete the WORK without the written consent of the PARTY authorized to release them, unless required or authorized to do so by law.

73. If a PARTY receives a public records request pertaining to the WORK, that PARTY will notify PARTIES within five (5) working days of receipt and make PARTIES aware of any disclosed public records.

Hazardous Materials

74. HM-1 is hazardous material (including, but not limited to, hazardous waste) that may require removal and disposal pursuant to federal or state law, irrespective of whether it is disturbed by the PROJECT or not.

HM-2 is hazardous material (including, but not limited to, hazardous waste) that may require removal and disposal pursuant to federal or state law only if disturbed by the PROJECT.

The management activities related to HM-1 and HM-2, including and without limitation, any necessary manifest requirements and disposal facility designations are referred to herein as HM-1 MANAGEMENT and HM-2 MANAGEMENT respectively.

75. If HM-1 or HM-2 is found the discovering PARTY will immediately notify all other PARTIES.
76. CALTRANS, independent of the PROJECT, is responsible for any HM-1 found within the existing State Highway System right-of-way. CALTRANS will undertake, or cause to be undertaken, HM-1 MANAGEMENT with minimum impact to the PROJECT schedule.

CALTRANS, independent of the PROJECT will pay, or cause to be paid, the cost of HM-1 MANAGEMENT related to HM-1 found within the existing State Highway System right-of-way.

77. CITY, independent of the PROJECT, is responsible for any HM-1 found within the PROJECT limits and outside the existing State Highway System right-of-way. CITY will undertake, or cause to be undertaken, HM-1 MANAGEMENT with minimum impact to the PROJECT schedule.

CITY, independent of the PROJECT, will pay, or cause to be paid, the cost of HM-1 MANAGEMENT for HM-1 found within the PROJECT limits and outside of the existing State Highway System right-of-way.

78. The CONSTRUCTION IMPLEMENTING AGENCY is responsible for HM-2 MANAGEMENT within the PROJECT limits.

CITY and CALTRANS will comply with the Soil Management Agreement for Aerially Deposited Lead Contaminated Soils (Soil Management Agreement) executed between CALTRANS and the California Department of Toxic Substances Control (DTSC). Under Section 3.2 of the Soil Management Agreement, CALTRANS and CITY each retain joint and severable liability for noncompliance with the provisions of the Soil Management Agreement. CITY will assume all responsibilities assigned to CALTRANS in the Soil Management Agreement during PROJECT COMPONENTS for which they are the IMPLEMENTING AGENCY except for final placement and burial of soil within the State right-of-way, per Section 4.5 of the Soil Management Agreement, which is subject to CALTRANS concurrence and reporting to DTSC which will be performed by CALTRANS.

79. CALTRANS' acquisition or acceptance of title to any property on which any HM-1 or HM-2 is found will proceed in accordance with CALTRANS' policy on such acquisition.

Claims

80. CITY may accept, reject, compromise, settle, or litigate claims of any consultants or contractors hired to complete WORK without concurrence from the other PARTY.
81. PARTIES will confer on any claim that may affect the WORK or PARTIES' liability or responsibility under this AGREEMENT in order to retain resolution possibilities for potential future claims. No PARTY will prejudice the rights of another PARTY until after PARTIES confer on the claim.
82. If the WORK expends state or federal funds, each PARTY will comply with the Federal Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards of 2 CFR, Part 200. PARTIES will ensure that any for-profit consultant hired to participate in the WORK will comply with the requirements in 48 CFR, Chapter 1, Part 31. When state or federal funds are expended on the WORK these principles and requirements apply to all funding types included in this AGREEMENT.
83. If the WORK expends state or federal funds, each PARTY will undergo an annual audit in accordance with the Single Audit Act in the Federal Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards as defined in 2 CFR, Part 200.
84. When a PARTY reimburses a consultant for WORK with state or federal funds, the procurement of the consultant and the consultant overhead costs will be in accordance with the Local Assistance Procedures Manual, Chapter 10.

Interruption of Work

85. If WORK stops for any reason, IMPLEMENTING AGENCY will place the PROJECT right-of-way in a safe and operable condition acceptable to CALTRANS.

86. If WORK stops for any reason, each PARTY will continue with environmental commitments included in the environmental documentation, permits, agreements, or approvals that are in effect at the time that WORK stops, and will keep the PROJECT in environmental compliance until WORK resumes.

Penalties, Judgments and Settlements

87. The cost of awards, judgments, fines, interest, penalties, attorney's fees, and/or settlements generated by the WORK are considered WORK costs.
88. The cost of legal challenges to the environmental process or documentation are considered WORK costs.
89. Any PARTY whose action or lack of action causes the levy of fines, interest, or penalties will indemnify and hold all other PARTIES harmless per the terms of this AGREEMENT.

Project Files

90. CITY will furnish CALTRANS with the Project History Files related to the PROJECT facilities on State Highway System within sixty (60) days following the completion of each PROJECT COMPONENT. CITY will assure that the Project History File is prepared and submitted in compliance with the Project Development Procedures Manual, Chapter 7. All material will be submitted neatly in a three-ring binder and in PDF format.

GENERAL CONDITIONS

91. All portions of this AGREEMENT, including the Recitals Section, are enforceable.

Venue

92. PARTIES understand that this AGREEMENT is in accordance with and governed by the Constitution and laws of the State of California. This AGREEMENT will be enforceable in the State of California. Any PARTY initiating legal action arising from this AGREEMENT will file and maintain that legal action in the Superior Court of the county in which the CALTRANS district office that is signatory to this AGREEMENT resides, or in the Superior Court of the county in which the PROJECT is physically located.

Exemptions

93. All CALTRANS' obligations and commitments under this AGREEMENT are subject to the appropriation of resources by the Legislature, the State Budget Act authority, programming and allocation of funds by the California Transportation Commission (CTC).

Indemnification

94. Neither CALTRANS nor any of its officers and employees, are responsible for any injury, damage, or liability occurring by reason of anything done or omitted to be done by CITY, its contractors, sub-contractors, and/or its agents under or in connection with any work, authority, or jurisdiction conferred upon CITY under this AGREEMENT. It is understood and agreed that CITY, to the extent permitted by law, will defend, indemnify, and save harmless CALTRANS and all of their officers and employees from all claims, suits, or actions of every name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse condemnation, or other theories and assertions of liability occurring by reason of anything done or omitted to be done by CITY, its contractors, sub-contractors, and/or its agents under this AGREEMENT.
95. Neither CITY nor any of its officers and employees, are responsible for any injury, damage, or liability occurring by reason of anything done or omitted to be done by CALTRANS, its contractors, sub-contractors, and/or its agents under or in connection with any work, authority, or jurisdiction conferred upon CALTRANS under this AGREEMENT. It is understood and agreed that CALTRANS, to the extent permitted by law, will defend, indemnify, and save harmless CITY and all of their officers and employees from all claims, suits, or actions of every name, kind, and description brought forth under, but not limited to, tortious, contractual, inverse condemnation, or other theories and assertions of liability occurring by reason of anything done or omitted to be done by CALTRANS, its contractors, sub-contractors, and/or its agents under this AGREEMENT.

Non-parties

96. PARTIES do not intend this AGREEMENT to create a third party beneficiary or define duties, obligations, or rights for entities not signatory to this AGREEMENT. PARTIES do not intend this AGREEMENT to affect their legal liability by imposing any standard of care for fulfilling the WORK different from the standards imposed by law.
97. PARTIES will not assign or attempt to assign obligations to entities not signatory to this AGREEMENT without an amendment to this AGREEMENT.

Ambiguity and Performance

98. Neither PARTY will interpret any ambiguity contained in this AGREEMENT against the other PARTY. PARTIES waive the provisions of California Civil Code, Section 1654.

A waiver of a PARTY's performance under this AGREEMENT will not constitute a continuous waiver of any other provision.

99. A delay or omission to exercise a right or power due to a default does not negate the use of that right or power in the future when deemed necessary.

Defaults

100. If any PARTY defaults in its performance of the WORK, a non-defaulting PARTY will request in writing that the default be remedied within thirty (30) calendar days. If the defaulting PARTY fails to do so, the non-defaulting PARTY may initiate dispute resolution.

Dispute Resolution

101. PARTIES will first attempt to resolve AGREEMENT disputes at the PROJECT team level as described in the Quality Management Plan. If they cannot resolve the dispute themselves, the CALTRANS District Director and the Executive Officer of CITY will attempt to negotiate a resolution. If PARTIES do not reach a resolution, PARTIES' legal counsel will initiate mediation. PARTIES agree to participate in mediation in good faith and will share equally in its costs.

Neither the dispute nor the mediation process relieves PARTIES from full and timely performance of the WORK in accordance with the terms of this AGREEMENT. However, if any PARTY stops fulfilling its obligations, any other PARTY may seek equitable relief to ensure that the WORK continues.

Except for equitable relief, no PARTY may file a civil complaint until after mediation, or forty-five (45) calendar days after filing the written mediation request, whichever occurs first.

PARTIES will file any civil complaints in the Superior Court of the county in which the CALTRANS District Office signatory to this AGREEMENT resides or in the Superior Court of the county in which the PROJECT is physically located.

102. PARTIES maintain the ability to pursue alternative or additional dispute remedies if a previously selected remedy does not achieve resolution.

Prevailing Wage

103. When WORK falls within the Labor Code § 1720(a)(1) definition of "public works" in that it is construction, alteration, demolition, installation, or repair; or maintenance work under Labor Code § 1771, PARTIES will conform to the provisions of Labor Code §§ 1720-1815, and all applicable provisions of California Code of Regulations, Title 8, Division 1, Chapter 8, Subchapter 3, Articles 1-7. PARTIES will include prevailing wage requirements in contracts for public work and require contractors to include the same prevailing wage requirements in all subcontracts.

Work performed by a PARTY's own employees is exempt from the Labor Code's Prevailing Wage requirements.

If WORK is paid for, in whole or part, with federal funds and is of the type of work subject to federal prevailing wage requirements, PARTIES will conform to the provisions of the Davis-Bacon and Related Acts, 40 U.S.C. §§ 3141-3148.


When applicable, PARTIES will include federal prevailing wage requirements in contracts for public works. WORK performed by a PARTY's employees is exempt from federal prevailing wage requirements.

SIGNATURES

PARTIES are authorized to enter into this AGREEMENT and have delegated to the undersigned the authority to execute this AGREEMENT on behalf of the respective agencies and hereby covenants to have followed all the necessary legal requirements to validly execute this AGREEMENT. By signing below, the PARTIES each expressly agree to execute this AGREEMENT electronically.

The PARTIES acknowledge that executed copies of this AGREEMENT may be exchanged by facsimile or email, and that such copies shall be deemed to be effective as originals.

STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION



Catalino A. Pining III
District Director

Verification of funds and authority:



Corina Harriman
District Budget Manager

CITY OF MENIFEE



Rebekah Kramer (Feb 12, 2024 15:34 PST)

Rebekah Kramer
Acting City Manager

Attest:



Sarah Manwaring
City Clerk

Approved as to form and procedure:



Jeffery T. Melching
Attorney












Coop 08-1779 [EXECUTE]

Final Audit Report

2024-02-28

Created:	2024-01-29
By:	Caltrans.Coop Execution (Caltrans.Coop.Execution@dot.ca.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAav6X673FArTmk7mK1DvekZUYTO-yTkV8

"Coop 08-1779 [EXECUTE]" History

-  Document created by Caltrans.Coop Execution (Caltrans.Coop.Execution@dot.ca.gov)
2024-01-29 - 7:37:36 PM GMT
-  Document emailed to Denise Perez (denise.perez@dot.ca.gov) for approval
2024-01-29 - 7:39:09 PM GMT
-  Email viewed by Denise Perez (denise.perez@dot.ca.gov)
2024-01-29 - 7:41:02 PM GMT
-  Document approved by Denise Perez (denise.perez@dot.ca.gov)
Approval Date: 2024-01-29 - 7:41:23 PM GMT - Time Source: server
-  Document emailed to Corina Harriman (corina.harriman@dot.ca.gov) for signature
2024-01-29 - 7:41:25 PM GMT
-  Email viewed by Corina Harriman (corina.harriman@dot.ca.gov)
2024-01-29 - 8:39:23 PM GMT
-  Document e-signed by Corina Harriman (corina.harriman@dot.ca.gov)
Signature Date: 2024-01-29 - 8:42:49 PM GMT - Time Source: server
-  Document emailed to Jeffrey Melching (jmelching@rutan.com) for signature
2024-01-29 - 8:42:52 PM GMT
-  Email viewed by Jeffrey Melching (jmelching@rutan.com)
2024-01-29 - 8:51:04 PM GMT
-  Document e-signed by Jeffrey Melching (jmelching@rutan.com)
Signature Date: 2024-01-29 - 8:53:33 PM GMT - Time Source: server
-  Document emailed to Rebekah Kramer (rkramer@cityofmenifee.us) for signature
2024-01-29 - 8:53:35 PM GMT



Powered by
Adobe
Acrobat Sign

 Email viewed by Rebekah Kramer (rkramer@cityofmenifee.us)

2024-01-30 - 6:18:01 AM GMT

 Email viewed by Rebekah Kramer (rkramer@cityofmenifee.us)


2024-02-06 - 6:42:00 AM GMT

 Email viewed by Rebekah Kramer (rkramer@cityofmenifee.us)

2024-02-12 - 11:15:43 PM GMT

 Document e-signed by Rebekah Kramer (rkramer@cityofmenifee.us)

Signature Date: 2024-02-12 - 11:34:29 PM GMT - Time Source: server

 Document emailed to Sarah Manwaring (smanwaring@cityofmenifee.us) for signature


2024-02-12 - 11:34:30 PM GMT

 Email viewed by Sarah Manwaring (smanwaring@cityofmenifee.us)

2024-02-27 - 6:24:07 PM GMT

 Document e-signed by Sarah Manwaring (smanwaring@cityofmenifee.us)

Signature Date: 2024-02-27 - 6:24:47 PM GMT - Time Source: server

 Document emailed to Denise Perez (denise.perez@dot.ca.gov) for approval


2024-02-27 - 6:24:49 PM GMT

 Email viewed by Denise Perez (denise.perez@dot.ca.gov)

2024-02-27 - 8:54:03 PM GMT

 Document approved by Denise Perez (denise.perez@dot.ca.gov)

Approval Date: 2024-02-27 - 8:54:17 PM GMT - Time Source: server

 Document emailed to Awais Sheikh (awais.sheikh@dot.ca.gov) for approval


2024-02-27 - 8:54:19 PM GMT

 Email viewed by Awais Sheikh (awais.sheikh@dot.ca.gov)

2024-02-27 - 11:01:40 PM GMT

 Document approved by Awais Sheikh (awais.sheikh@dot.ca.gov)


Approval Date: 2024-02-27 - 11:48:31 PM GMT - Time Source: server

 Document emailed to Anthony Liao (anthony.liao@dot.ca.gov) for approval

2024-02-27 - 11:48:33 PM GMT

 Email viewed by Anthony Liao (anthony.liao@dot.ca.gov)

2024-02-28 - 5:30:27 PM GMT

 Document approved by Anthony Liao (anthony.liao@dot.ca.gov)

Approval Date: 2024-02-28 - 5:35:12 PM GMT - Time Source: server



Powered by
Adobe
Acrobat Sign



Document emailed to Catalino Pining Iii (catalino.pining@dot.ca.gov) for signature

2024-02-28 - 5:35:14 PM GMT



Email viewed by Catalino Pining Iii (catalino.pining@dot.ca.gov)

2024-02-28 - 5:38:51 PM GMT



Document e-signed by Catalino Pining Iii (catalino.pining@dot.ca.gov)

Signature Date: 2024-02-28 - 6:02:55 PM GMT - Time Source: server



Agreement completed.

2024-02-28 - 6:02:55 PM GMT



Powered by
Adobe
Acrobat Sign